COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/14/2009

ESTIMATE SUMMARY 13:07:35
CONTID: C15179B ESTIMATE NO: 0025 PROG SPEC YR:2005
PCN: 15179B-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 535.( DAYS TIME ALLOW: 650 CALENDAR DAYS
I170/SH58, Ramp A, B, C, D, and E PERCENT TIME: 82.31 ORIG TIME ALLOW: 650 CALENDAR DAYS
PROJECT NO: IM 0703-291
I70 / SH58, Ramp A, B, C, D, E
NAME OF ROAD: 170
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 12/31/2008 DATE TIME STARTED 02/07/2007
18450 E. 28th Ave. DATE LET 11/02/2006 DATE WORK BEGAN  02/07/2007
DATE AWARDED 12/15/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/17/2007 DATE ACCEPTED
Aurora CoO 80011 303-363-1000 DATE NOTICE TO PROCEED 02/07/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 34,563,179.81 PARTICIPATING $  25,523,512.77 S 554,175.65
AWARD PROJECT AMT: $ 25,711,000.00 NON-PARTICIPATING 4,935,272.97 80,322.08
PERCENT COMPLETE : 88.12% TOTAL EARNINGS 30,458,785.74 634,497.73
FUNDS AVAILABLE: $ 4,104,394.07 STOCKPILED MATERIALS 0.00 ~64,363.56
GROSS EARNINGS 30,458,785.74 570,134.17
TOTAL CLAIMS: $ 0.00 RETAINAGE -385,665.00 0.00
SECURITIES ENCUMBERED 284,713.72 0.00
NET EARNINGS 30,357,834.46 570,134.17
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 30,357,834.46 570,134.17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 570,134.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - RAMP A, C, E

0005 201-00001 CLEARING AND GRUBBING 0.000 0.000
ACRE 0.000 0.00
3,000.00000 0.000 0.00
0010 202-00001 REMOVAL OF STRUCTURE 0.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0015 202-00010 REMOVAL OF TREE 0.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0020 202-00035 REMOVAL OF PIPE 0.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0025 202-00037 REMOVAL OF END SECTION 0.000 0.000
EACH 0.000 0.00
210.00000 0.000 0.00
0030 202-00203 REMOVAL OF CURB AND GUTTER 0.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0035 202-00206 REMOVAL OF CONCRETE CURB RAMP 0.000 0.000
SY 0.000 0.00
30.00000 0.000 0.00
0040 202-00210 REMOVAL OF CONCRETE PAVEMENT 0.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
0045 202-00220 REMOVAL OF ASPHALT MAT 0.000 0.000
SY 0.000 0.00
3.50000 0.000 0.00
0050 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0055 202-00250 REMOVAL OF PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00

1.30000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - RAMP A, C, E

0060 202-00810 REMOVAL OF GROUND SIGN 0.000 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
0065 202-00821 REMOVAL OF SIGN PANEL 0.000 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
0070 202-00828 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000 0.000
LS 0.000 0.00
1,000.00000 0.000 0.00
0075 202-00900 REMOVAL OF CONCRETE FOOTING 0.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0080 202-01000 REMOVAL OF FENCE 0.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
0085 202-01130 REMOVAL OF GUARDRAIL TYPE 3 0.000 0.000
LF 0.000 0.00
2.20000 0.000 0.00
0090 202-01300 REMOVAL OF END ANCHORAGE 0.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0095 202-04001 PLUG CULVERT 0.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0100 202-04005 CLEAN VALVE BOX 0.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0105 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000 0.000
cY 0.000 0.00
8.00000 0.000 0.00
0110 203-01100 PROOF ROLLING 0.000 0.000
HOUR 0.000 0.00

147.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - RAMP A, C, E

0115 203-01500 BLADING 0.000 0.000
HOUR 0.000 0.00
153.00000 0.000 0.00
0120 203-01510 BACKHOE 0.000 0.000
HOUR 0.000 0.00
195.00000 0.000 0.00
0125 203-01555 DOZING (LANDSCAPING) 0.000 0.000
HOUR 0.000 0.00
163.00000 0.000 0.00
0130 203-01594 COMBINATION LOADER 0.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0135 203-01597 POTHOLING 0.000 0.000
HOUR 0.000 0.00
202.00000 0.000 0.00
0140 203-02330 LABORER 0.000 0.000
HOUR 0.000 0.00
44.00000 0.000 0.00
0145 207-00205 TOPSOIL 0.000 0.000
cYy 0.000 0.00
8.00000 0.000 0.00
0150 208-00003 EROSION LOG (18 INCH) 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0155 208-00020 SILT FENCE 0.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
0160 208-00045 CONCRETE WASHOUT STRUCTURE 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0165 208-00050 STORM DRAIN INLET PROTECTION 0.000 0.000
EACH 0.000 0.00

400.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - RAMP A, C, E

0170 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0175 208-00110 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
0180 208-00200 EROSION CONTROL SUPERVISOR 0.000 0.000
LS 0.000 0.00
15,000.00000 0.000 0.00
0185 209-00200 TIME-RELEASED WATER PRODUCT 0.000 0.000
EACH 0.000 0.00
3.00000 0.000 0.00
0190 210-00810 RESET GROUND SIGN 0.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0195 210-00815 RESET SIGN PANEL 0.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0200 210-00831 RESET TRAFFIC SIGNAL HEAD 0.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0205 210-00866 RESET FIRE PREEMPTION UNIT AND TIMER 0.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0210 210-04000 ADJUST STRUCTURE 0.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0215 210-04015 MODIFY MANHOLE 0.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0220 210-04050 ADJUST VALVE BOX 0.000 0.000
EACH 0.000 0.00

500.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - RAMP A, C, E

0225 212-00006 SEEDING (NATIVE) 0.000 0.000
ACRE 0.000 0.00
400.00000 0.000 0.00
0230 212-00032 SOIL CONDITIONING 0.000 0.000
ACRE 0.000 0.00
3,000.00000 0.000 0.00
0235 213-00003 MULCHING (WEED FREE) 0.000 0.000
ACRE 0.000 0.00
400.00000 0.000 0.00
0240 213-00061 MULCH TACKIFIER 0.000 0.000
LB 0.000 0.00
1.50000 0.000 0.00
0245 213-00100 SOIL BINDER 0.000 0.000
ACRE 0.000 0.00
400.00000 0.000 0.00
0250 214-00000 LANDSCAPE MAINTENANCE 0.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0255 214-00205 DECIDUOUS TREE (5 GALLON CONTAINER) 0.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0260 214-00350 DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0265 214-00450 EVERGREEN TREE (5 GALLON CONTAINER) 0.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
0270 216-00039 SOIL RETENTION BLANKET (STRAW) 0.000 0.000
SY 0.000 0.00
1.20000 0.000 0.00
0275 217-00020 HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00

134.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - RAMP A, C, E

0280 304-06007 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
cy 0.000 0.00
20.00000 0.000 0.00
0285 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
101.00000 0.000 0.00
0290 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
78.00000 0.000 0.00
0295 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 0.000 0.000
TON 0.000 0.00
54.00000 0.000 0.00
0300 412-01100 CONCRETE PAVEMENT (11 INCH) 0.000 0.000
SY 0.000 0.00
53.50000 0.000 0.00
0305 412-01200 CONCRETE PAVEMENT (12 INCH) 0.000 0.000
SY 0.000 0.00
53.50000 0.000 0.00
0310 503-00018 DRILLED CAISSON (18 INCH) 0.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
0315 503-00036 DRILLED CAISSON (36 INCH) 0.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0320 503-00042 *DRILLED CAISSON (42 INCH) 0.000 0.000
LF 0.000 0.00
182.00000 0.000 0.00
0325 503-00048 *DRILLED CAISSON (48 INCH) 0.000 0.000
LF 0.000 0.00
207.00000 0.000 0.00
0330 503-00054 *DRILLED CAISSON (54 INCH) 0.000 0.000
LF 0.000 0.00

265.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - RAMP A, C, E

0335 506-00206 RIPRAP (6 INCH) 0.000 0.000
cy 0.000 0.00
178.00000 0.000 0.00
0340 506-00209 RIPRAP (9 INCH) 0.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
0345 507-00000 CONCRETE SLOPE AND DITCH PAVING 0.000 0.000
cYy 0.000 0.00
300.00000 0.000 0.00
0350 603-01125 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0355 603-01155 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000
LF 0.000 0.00
54.00000 0.000 0.00
0360 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0365 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0370 603-01485 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
0375 603-01605 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000
LF 0.000 0.00
185.00000 0.000 0.00
0380 603-03360 36 INCH REINFORCED CONCRETE PIPE SPECIAL 0.000 0.000
LF 0.000 0.00
500.00000 0.000 0.00
0385 603-05018 18 INCH REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00

630.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - RAMP A, C, E

0390 603-05024 24 INCH REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00
740.00000 0.000 0.00
0395 603-05036 36 INCH REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00
930.00000 0.000 0.00
0400 603-05048 48 INCH REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0405 604-00305 INLET TYPE C (5 FOOT) 0.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0410 604-00310 INLET TYPE C (10 FOOT) 0.000 0.000
EACH 0.000 0.00
2,700.00000 0.000 0.00
0415 604-20000 OUTLET STRUCTURE 0.000 0.000
EACH 0.000 0.00
4,700.00000 0.000 0.00
0420 604-26005 VANE GRATE INLET (DOUBLE) (5 FOOT) 0.000 0.000
EACH 0.000 0.00
4,800.00000 0.000 0.00
0425 604-26010 VANE GRATE INLET (DOUBLE) (10 FOOT) 0.000 0.000
EACH 0.000 0.00
6,200.00000 0.000 0.00
0430 604-26015 VANE GRATE INLET (DOUBLE) (15 FOOT) 0.000 0.000
EACH 0.000 0.00
6,900.00000 0.000 0.00
0435 604-30005 MANHOLE SLAB BASE (5 FOOT) 0.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0440 604-30010 MANHOLE SLAB BASE (10 FOOT) 0.000 0.000
EACH 0.000 0.00

3,040.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - RAMP A, C, E

0445 604-30020 MANHOLE SLAB BASE (20 FOOT) 0.000 0.000
EACH 0.000 0.00
11,500.00000 0.000 0.00
0450 604-31005 MANHOLE BOX BASE (5 FOOT) 0.000 0.000
EACH 0.000 0.00
8,900.00000 0.000 0.00
0455 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0460 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 0.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
0465 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 0.000 0.000
LF 0.000 0.00
67.00000 0.000 0.00
0470 606-01340 END ANCHORAGE TYPE 3D 0.000 0.000
EACH 0.000 0.00
670.00000 0.000 0.00
0475 606-01370 TRANSITION TYPE 3G 0.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0480 606-01380 TRANSITION TYPE 3H 0.000 0.000
EACH 0.000 0.00
655.00000 0.000 0.00
0485 606-02005 END ANCHORAGE (FLARED) 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0490 607-11525 FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0495 607-56001 FENCE (ANIMAL PROTECTION) 0.000 0.000
LF 0.000 0.00

5.50000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - RAMP A, C, E

0500 607-60220 20 FOOT GATE SINGLE (CHAIN LINK) 0.000 0.000
EACH 0.000 0.00
620.00000 0.000 0.00
0505 608-00010 CONCRETE CURB RAMP 0.000 0.000
SY 0.000 0.00
116.00000 0.000 0.00
0510 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0515 612-00001 DELINEATOR (TYPE I) 0.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0520 612-00002 DELINEATOR (TYPE II) 0.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0525 612-00003 DELINEATOR (TYPE III) 0.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0530 612-01060 REFLECTOR STRIP (6 INCH) 0.000 0.000
EACH 0.000 0.00
38.00000 0.000 0.00
0535 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0540 613-00300 3 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00
8.20000 0.000 0.00
0545 613-00301 3 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0550 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000
LF 0.000 0.00

8.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - RAMP A, C, E

0555 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0560 613-07000 PULL BOX (SPECIAL) 0.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0565 613-10000 WIRING 0.000 0.000
LS 0.000 0.00
78,000.00000 0.000 0.00
0570 613-35100 LIGHT STANDARD STEEL HIGH MAST (100 FOOT) 0.000 0.000
EACH 0.000 0.00
27,000.00000 0.000 0.00
0575 613-35120 LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 0.000 0.000
EACH 0.000 0.00
30,500.00000 0.000 0.00
0580 613-45048 HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 0.000 0.000
LF 0.000 0.00
430.00000 0.000 0.00
0585 613-50000 LOWERING DEVICE 0.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0590 613-50050 PORTABLE POWER UNIT 0.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0595 613-50100 LIGHTING CONTROL CENTER 0.000 0.000
EACH 0.000 0.00
3,700.00000 0.000 0.00
0600 613-50150 SECONDARY SERVICE PEDESTAL 0.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0605 613-70150 LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 0.000 0.000
EACH 0.000 0.00

450.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - RAMP A, C, E

0610 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000 0.000
EACH 0.000 0.00
505.00000 0.000 0.00
0615 613-71000 LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 0.000 0.000
EACH 0.000 0.00
860.00000 0.000 0.00
0620 614-00011 SIGN PANEL (CLASS 1I) 0.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0625 614-00012 SIGN PANEL (CLASS II) 0.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0630 614-00013 SIGN PANEL (CLASS III) 0.000 0.000
SF 0.000 0.00
26.00000 0.000 0.00
0635 614-00027 SIGN PANEL (CLASS II) (INSTALL ONLY) 0.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
0640 614-00200 STEEL SIGN POST (U-2) 0.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0645 614-00357 STEEL SIGN POST (S 3X5.7) 0.000 0.000
LF 0.000 0.00
28.00000 0.000 0.00
0650 614-00477 STEEL SIGN POST (S 4X7.7) 0.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
0655 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 0.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0660 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 0.000 0.000
EACH 0.000 0.00

221.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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0665 614-30110 BUTTERFLY STRUCTURE 0.000 0.000
EACH 0.000 0.00
34,200.00000 0.000 0.00
0670 614-32400 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 0.000 0.000
EACH 0.000 0.00
32,400.00000 0.000 0.00
0675 614-42400 MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 0.000 0.000
EACH 0.000 0.00
68,000.00000 0.000 0.00
0680 614-70150 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 0.000 0.000
EACH 0.000 0.00
610.00000 0.000 0.00
0685 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 0.000 0.000
EACH 0.000 0.00
930.00000 0.000 0.00
0690 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000 0.000
EACH 0.000 0.00
1,320.00000 0.000 0.00
0695 614-72860 PEDESTRIAN PUSH BUTTON 0.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0700 614-72886 INTERSECTION DETECTION SYSTEM (CAMERA) 0.000 0.000
EACH 0.000 0.00
5,800.00000 0.000 0.00
0705 614-81020 TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 0.000 0.000
EACH 0.000 0.00
24,000.00000 0.000 0.00
0710 614-82010 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 0.000 0.000
EACH 0.000 0.00
17,300.00000 0.000 0.00
0715 614-84000 TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000 0.000
EACH 0.000 0.00

1,800.00000 0.000 0.00
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0720 614-85115 IMPACT ATTENUATOR (QUADGUARD) 0.000 0.000
EACH 0.000 0.00
33,000.00000 0.000 0.00
0725 614-86238 TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 0.000 0.000
(FULL-ACTUATED)
EACH 0.000 0.00
12,100.00000 0.000 0.00
0730 615-00050 EMBANKMENT PROTECTOR TYPE 5 0.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0735 621-00450 DETOUR PAVEMENT 0.000 0.000
SY 0.000 0.00
29.50000 0.000 0.00
0740 625-00000 CONSTRUCTION SURVEYING 0.000 0.000
LS 0.000 0.00
280,000.00000 0.000 0.00
0745 625-00001 CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000
HOUR 0.000 0.00
152.00000 0.000 0.00
0750 626-00000 *MOBILIZATION 0.500 0.000
LS 0.000 0.00
,385,000.00000 0.000 0.00
0755 626-01000 PUBLIC INFORMATION SERVICES 0.000 0.000
LS 0.000 0.00
61,000.00000 0.000 0.00
0760 627-00005 EPOXY PAVEMENT MARKING 0.000 0.000
GAL 0.000 0.00
80.00000 0.000 0.00
0765 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000
GAL 0.000 0.00
160.00000 0.000 0.00
0770 627-01001 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000 0.000
SF 0.000 0.00

10.50000 0.000 0.00
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0775 629-01001 SURVEY MONUMENT (TYPE 1) 0.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
0780 629-01005 SURVEY MONUMENT (TYPE 5) 0.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0785 629-01110 LOCATE MONUMENTS 0.000 0.000
HOUR 0.000 0.00
120.00000 0.000 0.00
0790 630-00000 FLAGGING 0.000 0.000
HOUR 0.000 0.00
22.00000 0.000 0.00
0795 630-00001 PILOT CAR OPERATION 0.000 0.000
HOUR 0.000 0.00
52.00000 0.000 0.00
0800 630-00003 UNIFORMED TRAFFIC CONTROL 0.000 0.000
HOUR 0.000 0.00
63.00000 0.000 0.00
0805 630-00004 TRAFFIC CONTROL VEHICLE 0.000 0.000
EACH 0.000 0.00
5,200.00000 0.000 0.00
0810 630-00007 TRAFFIC CONTROL INSPECTION 0.000 0.000
DAY 0.000 0.00
68.00000 0.000 0.00
0815 630-00009 TRAFFIC CONTROL VEHICLE (TRUCK) 0.000 0.000
EACH 0.000 0.00
38,000.00000 0.000 0.00
0820 630-00012 TRAFFIC CONTROL MANAGEMENT 0.000 0.000
DAY 0.000 0.00
574.00000 0.000 0.00
0825 630-80001 FLASHING BEACON (PORTABLE) 0.000 0.000
EACH 0.000 0.00

840.00000 0.000 0.00
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0830 630-80335  BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0835 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000
EACH 0.000 0.00
94.00000 0.000 0.00
0840 630-80342  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
0845 630-80343  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
0850 630-80344  CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0855 630-80355  PORTABLE MESSAGE SIGN PANEL 0.000 0.000
EACH 0.000 0.00
15,600.00000 0.000 0.00
0860 630-80358  ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 0.000 0.000
TYPE)
EACH 0.000 0.00
1,600.00000 0.000 0.00
0865 630-80360  DRUM CHANNELIZING DEVICE 0.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0870 630-80370  CONCRETE BARRIER (TEMPORARY) 0.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0875 630-80380  TRAFFIC CONE 0.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0880 630-80520  MOBILE PAVEMENT MARKING ZONE 0.000 0.000
DAY 0.000 0.00

1,600.00000 0.000 0.00
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0885 630-85010 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
5,600.00000 0.000 0.00
0895 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0900 700-70011 F/A PARTNERING 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0905 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0910 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0915 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0920 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0925 700-70025 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0930 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0935 700-70034 F/A DEWATERING 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0940 700-70034 F/A WORK ZONE SAFETY 0.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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0945 700-70035 F/A TRAFFIC CONTROL DEVICES FOR ADA 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0950 700-70060 F/A ADJUST ADESTA RELOCATE FO LINE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0955 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0960 700-70230 F/A COMMUNICATION LINES 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0965 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0970 700-70390 F/A WETLAND RESTORATION & REPLACEMENT (FOR WETLAND 0.000 0.000
BANKING)
F A 0.000 0.00
1.00000 0.000 0.00
0975 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3000 201-00001 CLEARING AND GRUBBING 15.000 13.300
ACRE 0.000 0.00
3,000.00000 13.300 39,900.00
3005 202-00001 REMOVAL OF STRUCTURE 2.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
3010 202-00010 REMOVAL OF TREE 10.000 10.000
EACH 0.000 0.00
410.00000 10.000 4,100.00
3015 202-00035 REMOVAL OF PIPE 385.000 385.000
LF 0.000 0.00
20.00000 385.000 7,700.00
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3020 202-00037 REMOVAL OF END SECTION 2.000 2.000
EACH 0.000 0.00
200.00000 2.000 400.00
3025 202-00203 REMOVAL OF CURB AND GUTTER 1,176.000 778.000
LF 0.000 0.00
4.00000 778.000 3,112.00
3030 202-00206 REMOVAL OF CONCRETE CURB RAMP 20.000 0.000
sy 0.000 0.00
30.00000 0.000 0.00
3035 202-00210 REMOVAL OF CONCRETE PAVEMENT 350.000 342.000
sY 0.000 0.00
5.00000 342.000 1,710.00
3040 202-00220 REMOVAL OF ASPHALT MAT 22,945.000 22,945.000
sy 0.000 0.00
3.50000 22,945.000 80,307.50
3045 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 68,371.000 68,371.000
SY 0.000 0.00
2.00000 68,371.000 136,742.00
3050 202-00250 *REMOVAL OF PAVEMENT MARKING 8,000.000 5,514.000
SF 0.000 0.00
1.30000 5,514.000 7,168.20
3055 202-00810 REMOVAL OF GROUND SIGN 15.000 15.000
EACH 0.000 0.00
300.00000 15.000 4,500.00
3060 202-00821 REMOVAL OF SIGN PANEL 7.000 6.000
EACH 0.000 0.00
300.00000 6.000 1,800.00
3065 202-00828 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
1,000.00000 1.000 1,000.00
3070 202-00900 REMOVAL OF CONCRETE FOOTING 9.000 9.000
EACH 0.000 0.00
315.00000 9.000 2,835.00
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3075 202-01000 *REMOVAL OF FENCE 2,000.000 1,610.000
LF 0.000 0.00
3.50000 1,610.000 5,635.00
3080 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,905.000 1,812.000
LF 0.000 0.00
2.50000 1,812.000 4,530.00
3085 202-01300 *REMOVAL OF END ANCHORAGE 6.000 6.000
EACH 0.000 0.00
9,100.00000 6.000 54,600.00
3090 202-04001 PLUG CULVERT 2.000 2.000
EACH 0.000 0.00
1,300.00000 2.000 2,600.00
3095 202-04005 CLEAN VALVE BOX 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
3100 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 171,907.000 171,907.000
cy 0.000 0.00
8.70000 171,907.000 1,495,590.90
3105 203-01100 PROOF ROLLING 50.000 5.000
HOUR 0.000 0.00
147.00000 5.000 735.00
3110 203-01500  BLADING 50.000 6.000
HOUR 0.000 0.00
153.00000 6.000 918.00
3115 203-01510  BACKHOE 25.000 15.000
HOUR 0.000 0.00
195.00000 15.000 2,925.00
3120 203-01555 DOZING (LANDSCAPING) 25.000 12.000
HOUR 8.000 1,304.00
163.00000 20.000 3,260.00
3125 203-01594 COMBINATION LOADER 50.000 0.000
HOUR 0.000 0.00

135.00000 0.000 0.00
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3130 203-01597 POTHOLING 50.000 6.000
HOUR 0.000 0.00
202.00000 6.000 1,212.00
3135 203-02330 LABORER 50.000 16.000
HOUR 0.000 0.00
44.00000 16.000 704.00
3140 207-00205 TOPSOIL 4,500.000 4,176.000
cy 0.000 0.00
8.00000 4,176.000 33,408.00
3145 208-00003 EROSION LOG (18 INCH) 610.000 610.000
LF 0.000 0.00
12.00000 610.000 7,320.00
3150 208-00020 SILT FENCE 7,433.000 7,433.000
LF 0.000 0.00
2.50000 7,433.000 18,582.50
3155 208-00045 CONCRETE WASHOUT STRUCTURE 10.000 5.000
EACH 0.000 0.00
2,000.00000 5.000 10,000.00
3160 208-00050 STORM DRAIN INLET PROTECTION 10.000 0.000
EACH 0.000 0.00
4.00000 0.000 0.00
3165 208-00070 STABILIZED CONSTRUCTION ENTRANCE 5.000 4.000
EACH 0.000 0.00
2,300.00000 4.000 9,200.00
3170 208-00110 SEDIMENT REMOVAL AND DISPOSAL 104.000 104.000
cy 0.000 0.00
50.00000 104.000 5,200.00
3175 208-00200 EROSION CONTROL SUPERVISOR 0.330 0.330
L S 0.000 0.00
15,000.00000 0.330 4,950.00
3180 209-00200 TIME-RELEASED WATER PRODUCT 1,200.000 528.000
EACH 0.000 0.00
3.00000 528.000 1,584.00



CONTID: C15179B COLORADO DEPARTMENT OF TRANSPORTATION Page 23
PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - RAMP A, C, E
3185 210-00810 RESET GROUND SIGN 2.000 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
3190 210-00815 RESET SIGN PANEL 1.000 0.000
EACH 0.000 0.00
530.00000 0.000 0.00
3195 210-00831 RESET TRAFFIC SIGNAL HEAD 10.000 10.000
EACH 0.000 0.00
540.00000 10.000 5,400.00
3200 210-00866 RESET FIRE PREEMPTION UNIT AND TIMER 1.000 1.000
EACH 0.000 0.00
780.00000 1.000 780.00
3205 210-04000 ADJUST STRUCTURE 2.000 2.000
EACH 0.000 0.00
1,400.00000 2.000 2,800.00
3210 210-04015  MODIFY MANHOLE 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
3215 210-04050 ADJUST VALVE BOX 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
3220 212-00006 SEEDING (NATIVE) 24.500 24.500
ACRE -9.600 -2,976.00
310.00000 14.900 4,619.00
3225 212-00032 SOIL CONDITIONING 24.500 24.500
ACRE -9.600 -28,800.00
3,000.00000 14.900 44,700.00
3230 213-00003 MULCHING (WEED FREE) 23.200 23.200
ACRE -9.600 -3,552.00
370.00000 13.600 5,032.00
3235 213-00061 MULCH TACKIFIER 6,000.000 4,650.000
1B -1,920.000 -2,880.00
1.50000 2,730.000 4,095.00
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3240 213-00100 SOIL BINDER 5.000 0.600
ACRE 0.000 0.00
400.00000 0.600 240.00
3245 214-00000 LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
10,500.00000 0.000 0.00
3250 214-00205 DECIDUOUS TREE (5 GALLON CONTAINER) 25.000 21.000
EACH 0.000 0.00
40.00000 21.000 840.00
3255 214-00350 DECIDUOUS SHRUB (5 GALLON CONTAINER) 75.000 75.000
EACH 0.000 0.00
26.00000 75.000 1,950.00
3260 214-00450 EVERGREEN TREE (5 GALLON CONTAINER) 25.000 24.000
EACH 0.000 0.00
55.00000 24.000 1,320.00
3265 216-00039  SOIL RETENTION BLANKET (STRAW) 18,372.000 18,372.000
SY -6,105.000 -7,326.00
1.20000 12,267.000 14,720.40
3270 217-00020 HERBICIDE TREATMENT 30.000 1.500
HOUR 2.500 325.00
130.00000 4.000 520.00
3275 304-06007 AGGREGATE BASE COURSE (CLASS 6) 5,672.000 5,672.000
cY 0.000 0.00
20.00000 5,672.000 113,440.00
3280 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 5.030
TON 0.000 0.00
103.00000 5.030 518.09
3285 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
3290 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 1,000.000 731.080
TON 0.000 0.00
57.00000 731.080 41,671.56
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3295 412-01100 *CONCRETE PAVEMENT (11 INCH) 15,965.000 15,965.000
sy 0.000 0.00
54.00000 15,965.000 862,110.00
3295 MATERIAL ALLOWANCE DOWEL BASKETS AND TIE BARS 0.000
NCU 0.000 0.00
1.87496 0.000 0.00
3300 412-01200 *CONCRETE PAVEMENT (12 INCH) 12,040.000 12,040.000
sy 0.000 0.00
54.00000 12,040.000 650,160.00
3300 MATERIAL ALLOWANCE DOWEL BASKETS AND TIE BARS 0.000
NCU 0.000 0.00
2.09048 0.000 0.00
3300 MATERIAL ALLOWANCE DOWEL BASKETS AND TIE BARS 0.000
NCU 0.000 0.00
2.09048 0.000 0.00
3305 503-00018 DRILLED CAISSON (18 INCH) 4.000 4.000
LF 0.000 0.00
154.00000 4.000 616.00
3310 503-00036 DRILLED CAISSON (36 INCH) 30.000 30.000
LF 0.000 0.00
140.00000 30.000 4,200.00
3315 503-00042 *DRILLED CAISSON (42 INCH) 25.000 25.000
LF 0.000 0.00
190.00000 25.000 4,750.00
3320 503-00048 *DRILLED CAISSON (48 INCH) 64.000 64.000
LF 0.000 0.00
215.00000 64.000 13,760.00
3325 503-00054 *DRILLED CAISSON (54 INCH) 164.000 164.000
LF 0.000 0.00
270.00000 164.000 44,280.00
3330 506-00206 RIPRAP (6 INCH) 59.000 59.000
cy 0.000 0.00
178.00000 59.000 10,502.00
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3335 506-00209 RIPRAP (9 INCH) 68.000 66.000
cy 0.000 0.00
53.00000 66.000 3,498.00
3340 507-00000 CONCRETE SLOPE AND DITCH PAVING 124.100 78.100
cY 46.000 14,720.00
320.00000 124.100 39,712.00
3345 603-01125 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 18.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
3350 603-01155 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 52.000 52.000
LF 0.000 0.00
60.00000 52.000 3,120.00
3355 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 321.000 321.000
LF 0.000 0.00
53.00000 321.000 17,013.00
3360 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 499.000 499.000
LF 0.000 0.00
52.00000 499.000 25,948.00
3365 603-01605 *60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000
LF 0.000 0.00
195.00000 0.000 0.00
3370 603-03360 36 INCH REINFORCED CONCRETE PIPE SPECIAL 0.000 0.000
LF 0.000 0.00
500.00000 0.000 0.00
3375 603-05018 18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
3380 603-05024 24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
750.00000 1.000 750.00
3385 603-05036 36 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00

960.00000 0.000 0.00
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3390 603-05048 48 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
3395 604-00305 INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,400.00000 1.000 2,400.00
3400 604-20000 OUTLET STRUCTURE 1.000 0.750
EACH 0.250 1,200.00
4,800.00000 1.000 4,800.00
3405 604-26005 VANE GRATE INLET (DOUBLE) (5 FOOT) 3.000 2.000
EACH 0.000 0.00
5,000.00000 2.000 10,000.00
3410 604-26010 VANE GRATE INLET (DOUBLE) (10 FOOT) 1.000 0.750
EACH 0.250 1,625.00
6,500.00000 1.000 6,500.00
3415 604-30005 MANHOLE SLAB BASE (5 FOOT) 2.000 2.000
EACH 0.000 0.00
2,200.00000 2.000 4,400.00
3420 604-30010 MANHOLE SLAB BASE (10 FOOT) 2.000 0.000
EACH 0.000 0.00
2,800.00000 0.000 0.00
3425 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,000.000 413.000
LF 78.000 1,092.00
14.00000 491.000 6,874.00
3430 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 6,000.000 5,040.000
LF 0.000 0.00
37.00000 5,040.000 186,480.00
3430 MATERIAL ALLOWANCE REINFORCING STEEL 0.000
LF 0.000 0.00
6.84427 0.000 0.00
3435 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 800.000 694.000
LF 0.000 0.00

67.00000 694.000 46,498.00
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3435 MATERIAL ALLOWANCE REINFORCING STEEL 574.001
LF -574.001 -2,078.87
3.62172 0.000 0.00
3440 606-01340 *END ANCHORAGE TYPE 3D 6.000 2.000
EACH 0.000 0.00
700.00000 2.000 1,400.00
3445 606-01370 *TRANSITION TYPE 3G 4.000 3.000
EACH 0.000 0.00
1,100.00000 3.000 3,300.00
3450 606-01380 *TRANSITION TYPE 3H 2.000 2.000
EACH 0.000 0.00
660.00000 2.000 1,320.00
3455 606-02005 *END ANCHORAGE (FLARED) 6.000 4.000
EACH 0.000 0.00
1,500.00000 4.000 6,000.00
3460 607-11525 *FENCE (PLASTIC) 1,000.000 615.000
LF 0.000 0.00
3.00000 615.000 1,845.00
3465 607-56001 FENCE (ANIMAL PROTECTION) 600.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
3470 607-60220 *20 FOOT GATE SINGLE (CHAIN LINK) 1.000 0.000
EACH 1.000 620.00
620.00000 1.000 620.00
3475 608-00010 *CONCRETE CURB RAMP 36.000 3.000
SY 0.000 0.00
106.00000 3.000 318.00
3480 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,000.000 516.000
LF 0.000 0.00
16.00000 516.000 8,256.00
3485 612-00001 DELINEATOR (TYPE I) 50.000 34.000
EACH 14.000 308.00
22.00000 48.000 1,056.00
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3490 612-00002 DELINEATOR (TYPE IT) 50.000 7.000
EACH 1.000 27.00
27.00000 8.000 216.00
3495 612-00003 DELINEATOR (TYPE III) 21.000 12.000
EACH 9.000 243.00
27.00000 21.000 567.00
3500 612-01060 REFLECTOR STRIP (6 INCH) 370.000 201.000
EACH 0.000 0.00
38.00000 201.000 7,638.00
3505 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) 442.000 442.000
LF 0.000 0.00
14.00000 442.000 6,188.00
3510 613-00300 3 INCH ELECTRICAL CONDUIT 816.000 816.000
LF 0.000 0.00
8.25000 816.000 6,732.00
3515 613-00301 3 INCH ELECTRICAL CONDUIT (JACKED) 826.000 826.000
LF 0.000 0.00
17.00000 826.000 14,042.00
3520 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 965.000 773.000
LF 0.000 0.00
8.00000 773.000 6,184.00
3525 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,720.000 2,937.000
LF 0.000 0.00
8.00000 2,937.000 23,496.00
3530 613-07000 PULL BOX (SPECIAL) 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
3535 613-10000 WIRING 0.250 0.250
LS 0.000 0.00
79,000.00000 0.250 19,750.00
3540 613-35100 LIGHT STANDARD STEEL HIGH MAST (100 FOOT) 1.000 1.000
EACH 0.000 0.00

27,000.00000 1.000 27,000.00
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3540 MATERIAL ALLOWANCE LIGHT STANDARD STEEL 0.000
EACH 0.000 0.00
18,889.00000 0.000 0.00
3545 613-35120 LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 2.000 2.000
EACH 0.000 0.00
31,000.00000 2.000 62,000.00
3545 MATERIAL ALLOWANCE LIGHT STANDARD STEEL POLE 0.000
EACH 0.000 0.00
22,864.00000 0.000 0.00
3550 613-45048 HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 90.000 90.000
LF 0.000 0.00
433.00000 90.000 38,970.00
3555 613-50000 LOWERING DEVICE 3.000 3.000
EACH 0.000 0.00
5,800.00000 3.000 17,400.00
3555 MATERIAL ALLOWANCE LOWERING DEVICE 0.000
EACH 0.000 0.00
4,486.00000 0.000 0.00
3555 MATERIAL ALLOWANCE LOWERING DEVICE 0.000
EACH 0.000 0.00
4,486.00000 0.000 0.00
3560 613-50050 PORTABLE POWER UNIT 1.000 1.000
EACH 0.000 0.00
3,200.00000 1.000 3,200.00
3560 MATERIAL ALLOWANCE PORTABLE POWER UNIT 0.000
EACH 0.000 0.00
2,356.00000 0.000 0.00
3565 613-50100 LIGHTING CONTROL CENTER 3.000 3.000
EACH 0.000 0.00
3,700.00000 3.000 11,100.00
3565 MATERIAL ALLOWANCE LIGHTING CONTROL PANELS 0.000
EACH 0.000 0.00

1,722.82000 0.000 0.00
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3570 613-50150 SECONDARY SERVICE PEDESTAL 3.000 3.000
EACH 0.000 0.00
600.00000 3.000 1,800.00
3575 613-70150 LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 4.000 4.000
EACH 0.000 0.00
450.00000 4.000 1,800.00
3575 MATERIAL ALLOWANCE LUMINAIRE HPS (150W) 0.000
EACH 0.000 0.00
362.50000 0.000 0.00
3580 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 2.000 2.000
EACH 0.000 0.00
5,100.00000 2.000 10,200.00
3580 MATERIAL ALLOWANCE LUMINAIRE HPS ( 250 W ) 2.000
EACH -2.000 -8,670.00
4,335.00000 0.000 0.00
3585 613-71000 LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 10.000 10.000
EACH 0.000 0.00
860.00000 10.000 8,600.00
3585 MATERIAL ALLOWANCE LUMINAIRE HPS ( 1000 W ) 0.000
EACH 0.000 0.00
731.00000 0.000 0.00
3590 614-00011 SIGN PANEL (CLASS I) 156.000 22.190
SF 133.810 2,274.77
17.00000 156.000 2,652.00
3595 614-00012 SIGN PANEL (CLASS ITI) 386.390 386.390
SF -0.390 -7.80
20.00000 386.000 7,720.00
3600 614-00013 SIGN PANEL (CLASS III) 2,094.000 1,947.000
SF 0.000 0.00
27.00000 1,947.000 52,569.00
3605 614-00027 SIGN PANEL (CLASS II) (INSTALL ONLY) 44.000 44.000
SF 0.000 0.00

9.00000 44.000 396.00
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3610 614-00200 STEEL SIGN POST (U-2) 9.000 9.000
LF 0.000 0.00
9.00000 9.000 81.00
3615 614-00357 STEEL SIGN POST (S 3X5.7) 16.000 0.000
LF 0.000 0.00
28.00000 0.000 0.00
3620 614-00477 STEEL SIGN POST (S 4X7.7) 20.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
3625 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 352.000 351.500
LF 0.500 15.00
30.00000 352.000 10,560.00
3630 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 28.000 28.000
EACH 0.000 0.00
222.00000 28.000 6,216.00
3635 614-30110 BUTTERFLY STRUCTURE 1.000 1.000
EACH 0.000 0.00
24,000.00000 1.000 24,000.00
3640 614-32400 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 3.000 3.000
EACH 0.000 0.00
32,000.00000 3.000 96,000.00
3645 614-42400 MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 3.000 3.000
EACH 0.000 0.00
68,000.00000 3.000 204,000.00
3650 614-70150 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 2.000 2.000
EACH 0.000 0.00
600.00000 2.000 1,200.00
3650 MATERIAL ALLOWANCE PED SIGNAL FACE 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
3655 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 1.000 1.000
EACH 0.000 0.00

1,000.00000 1.000 1,000.00
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3655 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 0.000
EACH 0.000 0.00
455.00000 0.000 0.00
3660 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 2.000
EACH 0.000 0.00
1,300.00000 2.000 2,600.00
3660 MATERIAL ALLOWANCE PED SIGNAL FACE (12-12-12-12-12) 0.000
EACH 0.000 0.00
735.00000 0.000 0.00
3665 614-72860 PEDESTRIAN PUSH BUTTON 2.000 2.000
EACH 0.000 0.00
250.00000 2.000 500.00
3665 MATERIAL ALLOWANCE PED PUSH BUTTON 1.000
EACH -1.000 -95.00
95.00000 0.000 0.00
3670 614-72886 INTERSECTION DETECTION SYSTEM (CAMERA) 3.000 3.000
EACH 0.000 0.00
5,800.00000 3.000 17,400.00
3670 MATERIAL ALLOWANCE CAMERA 0.000
EACH 0.000 0.00
4,350.00000 0.000 0.00
3675 614-81020 TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 1.000
EACH 0.000 0.00
24,000.00000 1.000 24,000.00
3675 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLES STEEL 0.000
EACH 0.000 0.00
17,415.00000 0.000 0.00
3680 614-82010 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 1.000 1.000
EACH 0.000 0.00
17,000.00000 1.000 17,000.00
3680 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE STEEL 0.000
EACH 0.000 0.00

12,359.00000 0.000 0.00
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3685 614-84000 TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 1.000
EACH 0.000 0.00
1,800.00000 1.000 1,800.00
3685 MATERIAL ALLOWANCE STOCKPILE FOR TRAFFIC SIGNAL PED 0.000
POLE
EACH 0.000 0.00
625.00000 0.000 0.00
3690 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 1.000 1.000
EACH 0.000 0.00
33,000.00000 1.000 33,000.00
3695 614-86238 TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 1.000 1.000
(FULL-ACTUATED)
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
3695 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER 0.000
EACH 0.000 0.00
9,400.00000 0.000 0.00
3700 615-00050 EMBANKMENT PROTECTOR TYPE 5 1.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
3705 621-00450 *DETOUR PAVEMENT 18,111.000 18,111.000
sy 0.000 0.00
37.00000 18,111.000 670,107.00
3710 625-00000 CONSTRUCTION SURVEYING 0.333 0.330
LS 0.000 0.00
300,000.00000 0.330 99,000.00
3715 625-00001 CONSTRUCTION SURVEYING (HOURLY) 60.000 36.400
HOUR -0.400 -62.00
155.00000 36.000 5,580.00
3720 626-00000 *MOBILIZATION 0.000 0.330
LS 0.000 0.00
,660,000.00000 0.330 547,800.00
3721 626-00100 MOBILIZATION (WITHOUT AUTOPAY) REDUCTION IN LS -0.500 -0.500
MOBILIZATION PER WAIVER, RELEASE &SETTLEMENT
LS 0.000 0.00

150,000.00000 -0.500 -75,000.00
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3725 626-01000 PUBLIC INFORMATION SERVICES 0.330 0.330
LS 0.000 0.00
74,143.65000 0.330 24,467.40
3730 627-00005 *EPOXY PAVEMENT MARKING 600.000 554.000
GAL 0.000 0.00
80.00000 554.000 44,320.00
3735 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 179.000 179.000
GAL 0.000 0.00
160.00000 179.000 28,640.00
3740 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,880.000 2,880.000
SF 0.000 0.00
11.00000 2,880.000 31,680.00
3745 629-01001 SURVEY MONUMENT (TYPE 1) 20.000 17.000
EACH 0.000 0.00
300.00000 17.000 5,100.00
3750 629-01005 SURVEY MONUMENT (TYPE 5) 1.000 1.000
EACH 0.000 0.00
380.00000 1.000 380.00
3755 629-01110 LOCATE MONUMENTS 50.000 0.000
HOUR 24.000 3,120.00
130.00000 24.000 3,120.00
3760 630-00000 *FLAGGING 10,928.000 10,917.500
HOUR -30.500 -671.00
22.00000 10,887.000 239,514.00
3765 630-00001 *PILOT CAR OPERATION 20.000 5.000
HOUR 0.000 0.00
53.00000 5.000 265.00
3770 630-00003  *UNIFORMED TRAFFIC CONTROL 200.000 123.500
HOUR 0.500 31.50
63.00000 124.000 7,812.00
3775 630-00004 *TRAFFIC CONTROL VEHICLE 3.000 0.000
EACH 0.000 0.00
5,300.00000 0.000 0.00
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3780 630-00007 *TRAFFIC CONTROL INSPECTION 250.000 189.000
DAY 5.000 340.00
68.00000 194.000 13,192.00
3785 630-00009 *TRAFFIC CONTROL VEHICLE (TRUCK) 2.000 1.800
EACH 0.000 0.00
3,800.00000 1.800 6,840.00
3790 630-00012 *TRAFFIC CONTROL MANAGEMENT 462.000 453.000
DAY 9.000 5,400.00
600.00000 462.000 277,200.00
3795 630-80001 *FLASHING BEACON (PORTABLE) 8.000 1.800
EACH 0.900 756.00
840.00000 2.700 2,268.00
3800 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 44.000 18.000
EACH 0.000 0.00
220.00000 18.000 3,960.00
3805 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 167.000 120.600
EACH 0.000 0.00
95.00000 120.600 11,457.00
3810 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 172.000 119.700
EACH 0.000 0.00
120.00000 119.700 14,364.00
3815 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 48.000 43.200
EACH 0.000 0.00
120.00000 43.200 5,184.00
3820 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 299.000 269.100
SF 0.000 0.00
19.00000 269.100 5,112.90
3825 630-80355 *PORTABLE MESSAGE SIGN PANEL 10.000 7.200
EACH 0.000 0.00
16,000.00000 7.200 115,200.00
3830 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 8.000 5.400
TYPE)
EACH 0.000 0.00
1,600.00000 5.400 8,640.00
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3835 630-80360 *DRUM CHANNELIZING DEVICE 400.000 165.600
EACH 0.000 0.00
47.00000 165.600 7,783.20
3840 630-80370 CONCRETE BARRIER (TEMPORARY) 18,074.000 16,266.600
LF 0.000 0.00
30.00000 16,266.600 487,998.00
3845 630-80380 *TRAFFIC CONE 550.000 450.000
EACH 0.000 0.00
11.00000 450.000 4,950.00
3850 630-80520 *MOBILE PAVEMENT MARKING ZONE 12.000 0.000
DAY 1.000 1,600.00
1,600.00000 1.000 1,600.00
3855 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 10.000 6.300
EACH 0.000 0.00
5,600.00000 6.300 35,280.00
3860 700-70010 F/A MINOR CONTRACT REVISIONS 1,750,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3865 700-70011 F/A PARTNERING 20,000.000 1,464.810
FA 748.600 748.60
1.00000 2,213.410 2,213.41
3870 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 65,000.000 0.000
FA 27,014.300 27,014.30
1.00000 27,014.300 27,014.30
3875 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 125,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3880 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3885 700-70021 F/A ON-THE-JOB TRAINEE 4,468.000 4,468.000
HOUR 0.000 0.00

4.80000 4,468.000 21,446.40
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3890 700-70025 F/A QUALITY INCENTIVE PAYMENT 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3895 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3900 700-70034 F/A DEWATERING 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3905 700-70034 F/A WORK ZONE SAFETY 8,000.000 580.640
FA 0.000 0.00
1.00000 580.640 580.64
3910 700-70035 F/A TRAFFIC CONTROL DEVICES FOR ADA 5,000.000 3,257.750
FA 0.000 0.00
1.00000 3,257.750 3,257.75
3915 700-70060 F/A ADJUST ADESTA RELOCATE FO LINE 10,000.000 10,000.000
FA 0.000 0.00
1.00000 10,000.000 10,000.00
3920 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 10,000.000 4,201.100
FA 0.000 0.00
1.00000 4,201.100 4,201.10
3925 700-70230 F/A COMMUNICATION LINES 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3930 700-70380 F/A EROSION CONTROL 10,000.000 1,806.130
FA 0.000 0.00
1.00000 1,806.130 1,806.13
3935 700-70390 F/A WETLAND RESTORATION & REPLACEMENT (FOR WETLAND 2,847.710 2,847.710
BANKING)
FA 0.000 0.00
1.00000 2,847.710 2,847.71
3940 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 10,000.000 6,823.000
FA 0.000 0.00

1.00000 6,823.000 6,823.00
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - RAMP A, C, E

4952 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) ADDED BY 14,446.930 13,496.890
Co # 20
TON 0.000 0.00
72.32000 13,496.890 976,095.08
6340 900-00006 ADDED ITEM (DOLLAR)/ ADD BY CO # 5 0.000 -500.000
DOL 0.000 0.00
1.00000 -500.000 -500.00
6430 900-00006 ADDED ITEM (DOLLAR)/ READY MIXED CONCRETE LIEN PER CO 0.000 -262,099.450
# 13
DOL 262,099.450  262,099.45
1.00000 0.000 0.00
6520 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR SAND -101,855.760 0.000
EQUIVALENCY TESTS PER CO # 016
DOL -101,866.760 -101,866.76
1.00000 -101,866.760 -101,866.76
6525 614-87321 CLOSED CIRCUIT TELEVISION (INSTALL ONLY) ADDED BY CO 1.000 0.000
#018
EACH 1.000 1,500.00
1,500.00000 1.000 1,500.00
6530 614-87326 CCTV POLE (INSTALL ONLY) ADDED BY CO #018 1.000 0.000
EACH 1.000 1,480.00
1,480.00000 1.000 1,480.00
6535 613-07034 PULL BOX (24"X36"X18") ADDED BY CO #018 2.000 0.000
EACH 2.000 1,800.00
900.00000 2.000 1,800.00
6540 614-87010 FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) ADDED BY CO 250.000 0.000
#018
LF 0.000 0.00
4.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 11,398,860.33 $ 170,658.193% 8,552,251.41

CAT NO0201 ROADWAY - RAMP B AND D

0985 201-00001 CLEARING AND GRUBBING 0.000 0.000

ACRE 0.000 0.00

3,000.00000 0.000 0.00
0990 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.000 0.000

LS 0.000 0.00

86,000.00000 0.000 0.00
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CURRENT AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY - RAMP B AND D
0995 202-00001 REMOVAL OF STRUCTURE 0.000 .000
EACH .000 0.00
3,000.00000 000 0.00
1000 202-00002 REMOVAL OF STRUCTURE (SPECIAL) 0.000 .000
EACH .000 0.00
700.00000 .000 0.00
1005 202-00010 REMOVAL OF TREE 0.000 .000
EACH .000 0.00
400.00000 .000 0.00
1010 202-00019 REMOVAL OF INLET 0.000 .000
EACH .000 0.00
560.00000 .000 0.00
1015 202-00035 REMOVAL OF PIPE 0.000 000
LF .000 0.00
20.00000 .000 0.00
1020 202-00037 REMOVAL OF END SECTION 0.000 .000
EACH .000 0.00
210.00000 .000 0.00
1025 202-00210 REMOVAL OF CONCRETE PAVEMENT 0.000 .000
SY .000 0.00
5.00000 000 0.00
1030 202-00220 REMOVAL OF ASPHALT MAT 0.000 .000
SY .000 0.00
3.50000 .000 0.00
1035 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 0.000 .000
SY .000 0.00
2.00000 .000 0.00
1040 202-00250 REMOVAL OF PAVEMENT MARKING 0.000 .000
SF .000 0.00
1.30000 .000 0.00
1045 202-00750 REMOVAL OF LUMINAIRE 0.000 000
EACH .000 0.00
105.00000 .000 0.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY - RAMP B AND D

1050 202-00810 REMOVAL OF GROUND SIGN 0.000 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
1055 202-00825 REMOVAL OF FLASHING BEACON 0.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
1060 202-00900 REMOVAL OF CONCRETE FOOTING 0.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
1065 202-01000 REMOVAL OF FENCE 0.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
1070 202-01130 REMOVAL OF GUARDRAIL TYPE 3 0.000 0.000
LF 0.000 0.00
2.20000 0.000 0.00
1075 202-01140 REMOVAL OF GUARDRAIL TYPE 4 0.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
1080 202-01300 REMOVAL OF END ANCHORAGE 0.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
1085 202-04001 PLUG CULVERT 0.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
1090 202-04002 CLEAN CULVERT 0.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
1095 202-05150 SANDBLASTING 0.000 0.000
SF 0.000 0.00
0.63000 0.000 0.00
1100 203-01100 PROOF ROLLING 0.000 0.000
HOUR 0.000 0.00

147.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY - RAMP B AND D

1105 203-01500 BLADING 0.000 0.000
HOUR 0.000 0.00
153.00000 0.000 0.00
1110 203-01510 BACKHOE 0.000 0.000
HOUR 0.000 0.00
195.00000 0.000 0.00
1115 203-01555 DOZING (LANDSCAPING) 0.000 0.000
HOUR 0.000 0.00
163.00000 0.000 0.00
1120 203-01594 COMBINATION LOADER 0.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
1125 203-01597 POTHOLING 0.000 0.000
HOUR 0.000 0.00
202.00000 0.000 0.00
1130 203-02330 LABORER 0.000 0.000
HOUR 0.000 0.00
44.00000 0.000 0.00
1135 207-00205 TOPSOIL 0.000 0.000
cYy 0.000 0.00
8.00000 0.000 0.00
1140 208-00003 EROSION LOG (18 INCH) 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1145 208-00020 SILT FENCE 0.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
1150 208-00045 CONCRETE WASHOUT STRUCTURE 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
1155 208-00050 STORM DRAIN INLET PROTECTION 0.000 0.000
EACH 0.000 0.00

400.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY - RAMP B AND D

1160 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
1165 208-00110 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
1170 208-00200 EROSION CONTROL SUPERVISOR 0.000 0.000
LS 0.000 0.00
15,000.00000 0.000 0.00
1175 210-00001 RESET STRUCTURE 0.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
1180 210-01000 RESET FENCE 0.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
1185 210-01011 RESET GATE 0.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
1190 210-04016 MODIFY MANHOLE (SPECIAL) 0.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
1195 210-04025 MODIFY STRUCTURE 0.000 0.000
EACH 0.000 0.00
7,000.00000 0.000 0.00
1200 212-00006 SEEDING (NATIVE) 0.000 0.000
ACRE 0.000 0.00
400.00000 0.000 0.00
1205 212-00032 SOIL CONDITIONING 0.000 0.000
ACRE 0.000 0.00
3,000.00000 0.000 0.00
1210 213-00003 MULCHING (WEED FREE) 0.000 0.000
ACRE 0.000 0.00

400.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY - RAMP B AND D

1215 213-00061 MULCH TACKIFIER 0.000 0.000
LB 0.000 0.00
1.50000 0.000 0.00
1220 213-00100 SOIL BINDER 0.000 0.000
ACRE 0.000 0.00
400.00000 0.000 0.00
1225 214-00280 DECIDUOUS TREE (8 FOOT) 0.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
1230 214-00350 DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
1235 214-01010 BRUSH LAYER CUTTING 0.000 0.000
EACH 0.000 0.00
6.00000 0.000 0.00
1240 214-01025 DORMANT LOG CUTTING 0.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
1245 216-00039 SOIL RETENTION BLANKET (STRAW) 0.000 0.000
SY 0.000 0.00
1.20000 0.000 0.00
1250 217-00020 HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
134.00000 0.000 0.00
1255 304-06007 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
cYy 0.000 0.00
20.00000 0.000 0.00
1260 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
101.00000 0.000 0.00
1265 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00

78.00000 0.000 0.00



CONTID: C15179B COLORADO DEPARTMENT OF TRANSPORTATION Page 45

PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY - RAMP B AND D

1270 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 0.000 0.000
TON 0.000 0.00
54.00000 0.000 0.00
1275 412-01150 CONCRETE PAVEMENT (11-1/2 INCH) 0.000 0.000
SY 0.000 0.00
61.00000 0.000 0.00
1280 412-01300 CONCRETE PAVEMENT (13 INCH) 0.000 0.000
sy 0.000 0.00
61.00000 0.000 0.00
1285 412-01325 CONCRETE PAVEMENT (13 INCH) (FAST TRACK) 0.000 0.000
SY 0.000 0.00
80.00000 0.000 0.00
1290 503-00048 *DRILLED CAISSON (48 INCH) 0.000 0.000
LF 0.000 0.00
207.00000 0.000 0.00
1295 503-00054 *DRILLED CAISSON (54 INCH) 0.000 0.000
LF 0.000 0.00
265.00000 0.000 0.00
1300 506-00209 RIPRAP (9 INCH) 0.000 0.000
cy 0.000 0.00
50.00000 0.000 0.00
1305 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000 0.000
TON 0.000 0.00
130.00000 0.000 0.00
1310 514-00100 HAND RAIL 0.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
1315 601-03000 CONCRETE CLASS D 0.000 0.000
cY 0.000 0.00
650.00000 0.000 0.00
1320 602-00000 *REINFORCING STEEL 0.000 0.000
1B 0.000 0.00

0.64000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY - RAMP B AND D

1325 603-01155 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000
LF 0.000 0.00
54.00000 0.000 0.00
1330 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
1335 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
1340 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
1345 603-01485 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
1350 603-05015 15 INCH REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00
530.00000 0.000 0.00
1355 603-05018 18 INCH REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00
630.00000 0.000 0.00
1360 603-05024 24 INCH REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00
740.00000 0.000 0.00
1365 603-05036 36 INCH REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00
930.00000 0.000 0.00
1370 603-07180 18 INCH REINFORCED CONCRETE PIPE (JACKED) 0.000 0.000
LF 0.000 0.00
960.00000 0.000 0.00
1375 603-83024 24 INCH SEWER PIPE 0.000 0.000
LF 0.000 0.00

128.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY - RAMP B AND D

1380 604-00305 INLET TYPE C (5 FOOT) 0.000 0.000

EACH 0.000 0.00

2,300.00000 0.000 0.00
1385 604-00310 INLET TYPE C (10 FOOT) 0.000 0.000

EACH 0.000 0.00

2,700.00000 0.000 0.00
1390 604-00350 INLET TYPE C (SPECIAL) 0.000 0.000

EACH 0.000 0.00

5,200.00000 0.000 0.00
1395 604-00510 INLET TYPE D (10 FOOT) 0.000 0.000

EACH 0.000 0.00

3,400.00000 0.000 0.00
1400 604-26005 VANE GRATE INLET (DOUBLE) (5 FOOT) 0.000 0.000

EACH 0.000 0.00

4,800.00000 0.000 0.00
1405 604-30005 MANHOLE SLAB BASE (5 FOOT) 0.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00
1410 604-30010 MANHOLE SLAB BASE (10 FOOT) 0.000 0.000

EACH 0.000 0.00

3,040.00000 0.000 0.00
1415 604-30015 MANHOLE SLAB BASE (15 FOOT) 0.000 0.000

EACH 0.000 0.00

5,700.00000 0.000 0.00
1420 604-30020 MANHOLE SLAB BASE (20 FOOT) 0.000 0.000

EACH 0.000 0.00

11,500.00000 0.000 0.00
1425 604-32015 MANHOLE T-BASE (15 FOOT) 0.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00
1430 604-39015 MANHOLE SPECIAL (15 FOOT) 0.000 0.000

EACH 0.000 0.00

6,600.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY - RAMP B AND D

1435 604-39020 MANHOLE SPECIAL (20 FOOT) 0.000 0.000
EACH 0.000 0.00
9,200.00000 0.000 0.00
1440 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
1445 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 0.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
1450 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 0.000 0.000
LF 0.000 0.00
67.00000 0.000 0.00
1455 606-01340 END ANCHORAGE TYPE 3D 0.000 0.000
EACH 0.000 0.00
670.00000 0.000 0.00
1460 606-01370 TRANSITION TYPE 3G 0.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
1465 606-01380 TRANSITION TYPE 3H 0.000 0.000
EACH 0.000 0.00
655.00000 0.000 0.00
1470 606-01460 MEDIAN TERMINAL 0.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
1475 606-02005 END ANCHORAGE (FLARED) 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
1480 607-11525 FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
1485 607-52900 LINE POST (CHAIN LINK) 0.000 0.000
EACH 0.000 0.00

46.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0201 ROADWAY - RAMP B AND D

1490 607-52905 END POST (CHAIN LINK) 0.000 0.000
EACH 0.000 0.00
94.00000 0.000 0.00
1495 607-52910 CORNER AND LINE BRACE POST (CHAIN LINK) 0.000 0.000
EACH 0.000 0.00
135.00000 0.000 0.00
1500 607-53172 FENCE CHAIN LINK (72 INCH) 0.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
1505 607-56001 FENCE (ANIMAL PROTECTION) 0.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
1510 607-60212 12 FOOT GATE SINGLE (CHAIN LINK) 0.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
1515 608-00026 CONCRETE BIKEWAY (6 INCH) 0.000 0.000
SY 0.000 0.00
38.00000 0.000 0.00
1520 609-60011 CURB TYPE 6 (SECTION M) 0.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
1525 612-00001 DELINEATOR (TYPE I) 0.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
1530 612-00002 DELINEATOR (TYPE II) 0.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
1535 612-00003 DELINEATOR (TYPE III) 0.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
1540 613-00075 3/4 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00

16.00000 0.000 0.00
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CAT NO0201 ROADWAY - RAMP B AND D

1545 613-00300 3 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00
8.20000 0.000 0.00
1550 613-00301 3 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
1555 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
1560 613-10000 WIRING 0.000 0.000
LS 0.000 0.00
78,000.00000 0.000 0.00
1565 613-35120 LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 0.000 0.000
EACH 0.000 0.00
30,500.00000 0.000 0.00
1570 613-35140 LIGHT STANDARD STEEL HIGH MAST (140 FOOT) 0.000 0.000
EACH 0.000 0.00
35,000.00000 0.000 0.00
1575 613-45048 HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 0.000 0.000
LF 0.000 0.00
430.00000 0.000 0.00
1580 613-50000 LOWERING DEVICE 0.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
1585 613-50010 PHOTOELECTRIC CELL 0.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
1590 613-50050 PORTABLE POWER UNIT 0.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
1595 613-50100 LIGHTING CONTROL CENTER 0.000 0.000
EACH 0.000 0.00

3,700.00000 0.000 0.00
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CAT NO0201 ROADWAY - RAMP B AND D

1600 613-50150 SECONDARY SERVICE PEDESTAL 0.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
1605 613-71000 LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 0.000 0.000
EACH 0.000 0.00
860.00000 0.000 0.00
1610 613-72150 LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 0.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
1615 614-00011 SIGN PANEL (CLASS I) 0.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
1620 614-00012 SIGN PANEL (CLASS ITI) 0.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
1625 614-00013 SIGN PANEL (CLASS III) 0.000 0.000
SF 0.000 0.00
26.00000 0.000 0.00
1630 614-01022 STEEL SIGN POST (W 10X22) 0.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
1635 614-01226 STEEL SIGN POST (W 12X26) 0.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
1640 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 0.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
1645 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 0.000 0.000
EACH 0.000 0.00
221.00000 0.000 0.00
1650 614-03005 CONCRETE FOOTING (TYPE 5) 0.000 0.000
EACH 0.000 0.00

1,700.00000 0.000 0.00
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1655 614-03007 CONCRETE FOOTING (TYPE 7) 0.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
1660 614-32000 MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 0.000 0.000
EACH 0.000 0.00
28,000.00000 0.000 0.00
1665 614-41800 MONOTUBE OVERHEAD SIGN BRIDGE (18 INCH DIAMETER) 0.000 0.000
EACH 0.000 0.00
50,000.00000 0.000 0.00
1670 614-80000 FLASHING BEACON 0.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
1675 614-85115 IMPACT ATTENUATOR (QUADGUARD) 0.000 0.000
EACH 0.000 0.00
33,000.00000 0.000 0.00
1680 615-00030 EMBANKMENT PROTECTOR TYPE 3 0.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
1685 615-21809 18 INCH SLIDE HEADGATE (9 FOOT FRAME) 0.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
1690 615-22409 24 INCH SLIDE HEADGATE (9 FOOT FRAME) 0.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
1695 615-22499 24 INCH SLIDE HEADGATE SPECIAL 0.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
1700 615-23609 36 INCH SLIDE HEADGATE (9 FOOT FRAME) 0.000 0.000
EACH 0.000 0.00
5,600.00000 0.000 0.00
1705 615-34809 48X48 INCH SLIDE HEADGATE (9 FOOT FRAME) 0.000 0.000
EACH 0.000 0.00

9,500.00000 0.000 0.00
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1710 615-50000 PARSHALL MEASURING FLUME 0.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
1715 617-00012 12 INCH CULVERT PIPE 0.000 0.000
LF 0.000 0.00
34.00000 0.000 0.00
1720 621-00450 DETOUR PAVEMENT 0.000 0.000
SY 0.000 0.00
29.50000 0.000 0.00
1725 625-00000 CONSTRUCTION SURVEYING 0.000 0.000
LS 0.000 0.00
280,000.00000 0.000 0.00
1730 625-00001 CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000
HOUR 0.000 0.00
152.00000 0.000 0.00
1735 626-00000 *MOBILIZATION 0.500 0.000
LS 0.000 0.00
,385,000.00000 0.000 0.00
1740 626-01000 PUBLIC INFORMATION SERVICES 0.000 0.000
LS 0.000 0.00
61,000.00000 0.000 0.00
1745 627-00005 EPOXY PAVEMENT MARKING 0.000 0.000
GAL 0.000 0.00
80.00000 0.000 0.00
1750 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000
GAL 0.000 0.00
160.00000 0.000 0.00
1755 627-01001 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
3945 201-00001 CLEARING AND GRUBBING 18.000 15.300
ACRE 0.000 0.00

3,000.00000 15.300 45,900.00
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3950 202-00000  REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
L s 0.000 0.00
90,000.00000 1.000 90,000.00
3955 202-00001  REMOVAL OF STRUCTURE 3.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
3960 202-00002  REMOVAL OF STRUCTURE (SPECIAL) 2.000 2.000
EACH 0.000 0.00
650.00000 2.000 1,300.00
3965 202-00010  REMOVAL OF TREE 85.000 67.000
EACH 0.000 0.00
410.00000 67.000 27,470.00
3970 202-00019  REMOVAL OF INLET 2.000 1.000
EACH 1.000 600.00
600.00000 2.000 1,200.00
3975 202-00035  REMOVAL OF PIPE 805.000 803.000
LF 0.000 0.00
20.00000 803.000 16,060.00
3980 202-00037  REMOVAL OF END SECTION 1.000 1.000
EACH 0.000 0.00
200.00000 1.000 200.00
3985 202-00210  REMOVAL OF CONCRETE PAVEMENT 1,000.000 503.000
SY 0.000 0.00
5.00000 503.000 2,515.00
3990 202-00220 REMOVAL OF ASPHALT MAT 14,000.000 13,830.000
SY 0.000 0.00
3.50000 13,830.000 48,405.00
3995 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 3,112.000 3,112.000
SY 0.000 0.00
2.00000 3,112.000 6,224.00
4000 202-00250 *REMOVAL OF PAVEMENT MARKING 15,000.000 12,843.000
SF 0.000 0.00
1.30000 12,843.000 16,695.90
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4005 202-00750 REMOVAL OF LUMINAIRE 2.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
4010 202-00810 REMOVAL OF GROUND SIGN 19.000 19.000
EACH 0.000 0.00
300.00000 19.000 5,700.00
4015 202-00825 REMOVAL OF FLASHING BEACON 2.000 2.000
EACH 0.000 0.00
200.00000 2.000 400.00
4020 202-00900 REMOVAL OF CONCRETE FOOTING 9.000 0.000
EACH 0.000 0.00
315.00000 0.000 0.00
4025 202-01000 *REMOVAL OF FENCE 2,905.000 2,905.000
LF 0.000 0.00
3.50000 2,905.000 10,167.50
4030 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 3,479.000 3,479.000
LF 0.000 0.00
2.50000 3,479.000 8,697.50
4035 202-01140 REMOVAL OF GUARDRAIL TYPE 4 1,292.000 1,292.000
LF 0.000 0.00
18.00000 1,292.000 23,256.00
4040 202-01300 *REMOVAL OF END ANCHORAGE 7.000 3.000
EACH 4.000 36,400.00
9,100.00000 7.000 63,700.00
4045 202-04001 PLUG CULVERT 1.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
4050 202-04002 CLEAN CULVERT 5.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
4055 202-05150 *SANDBLASTING 6,836.000 6,836.000
SF 0.000 0.00
0.63000 6,836.000 4,306.68
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4060 203-01100 PROOF ROLLING 50.000 10.000
HOUR 0.000 0.00
147.00000 10.000 1,470.00
4065 203-01500 BLADING 25.000 0.000
HOUR 0.000 0.00
153.00000 0.000 0.00
4070 203-01510 BACKHOE 10.000 2.500
HOUR 0.500 97.50
195.00000 3.000 585.00
4075 203-01555 DOZING (LANDSCAPING) 10.000 0.000
HOUR 10.000 1,630.00
163.00000 10.000 1,630.00
4080 203-01594 COMBINATION LOADER 10.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
4085 203-01597 POTHOLING 100.000 77.500
HOUR 0.500 101.00
202.00000 78.000 15,756.00
4090 203-02330 LABORER 50.000 32.500
HOUR 0.500 22.00
44.00000 33.000 1,452.00
4091 206-00050 STRUCTURE BACKFILL (SPECIAL) ADDED BY CO # 3 PER METRO 247.000 247.000
WASTEWATER
cY 0.000 0.00
13.00000 247.000 3,211.00
4095 207-00205 TOPSOIL 6,498.100 6,498.100
CcY -0.100 -0.80
8.00000 6,498.000 51,984.00
4100 208-00003 EROSION LOG (18 INCH) 745.000 745.000
LF 0.000 0.00
12.00000 745.000 8,940.00
4105 208-00020 SILT FENCE 6,500.000 5,903.000
LF 0.000 0.00
2.50000 5,903.000 14,757.50
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4110 208-00045 CONCRETE WASHOUT STRUCTURE 13.000 13.000
EACH 0.000 0.00
2,000.00000 13.000 26,000.00
4115 208-00050 STORM DRAIN INLET PROTECTION 8.000 0.000
EACH 0.000 0.00
4.00000 0.000 0.00
4120 208-00070 STABILIZED CONSTRUCTION ENTRANCE 9.000 9.000
EACH 0.000 0.00
2,300.00000 9.000 20,700.00
4125 208-00110 SEDIMENT REMOVAL AND DISPOSAL 98.000 98.000
cY 0.000 0.00
50.00000 98.000 4,900.00
4130 208-00200 EROSION CONTROL SUPERVISOR 0.330 0.330
LS 0.000 0.00
15,000.00000 0.330 4,950.00
4135 210-00001 RESET STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
4140 210-01000 *RESET FENCE 430.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
4145 210-01011 *RESET GATE 1.000 0.000
EACH 0.000 0.00
95.00000 0.000 0.00
4150 210-04016 MODIFY MANHOLE (SPECIAL) 3.000 3.000
EACH 0.000 0.00
2,300.00000 3.000 6,900.00
4155 210-04025 MODIFY STRUCTURE 1.000 1.000
EACH 0.000 0.00
7,400.00000 1.000 7,400.00
4160 212-00006 SEEDING (NATIVE) 10.000 4.900
ACRE 0.000 0.00

310.00000 4.900 1,519.00
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4165 212-00032 SOIL CONDITIONING 10.000 5.000
ACRE 0.000 0.00
3,000.00000 5.000 15,000.00
4170 213-00003 MULCHING (WEED FREE) 10.000 5.000
ACRE 0.000 0.00
370.00000 5.000 1,850.00
4175 213-00061 MULCH TACKIFIER 2,500.000 1,010.000
1B 0.000 0.00
1.50000 1,010.000 1,515.00
4180 213-00100 SOIL BINDER 5.000 1.300
ACRE 0.000 0.00
400.00000 1.300 520.00
4185 214-00280 DECIDUOUS TREE (8 FOOT) 11.000 11.000
EACH 0.000 0.00
300.00000 11.000 3,300.00
4190 214-00350 DECIDUOUS SHRUB (5 GALLON CONTAINER) 130.000 105.000
EACH 0.000 0.00
26.00000 105.000 2,730.00
4195 214-01010 BRUSH LAYER CUTTING 330.000 0.000
EACH 0.000 0.00
6.00000 0.000 0.00
4200 214-01025 DORMANT LOG CUTTING 40.000 39.000
EACH 0.000 0.00
26.00000 39.000 1,014.00
4205 216-00039 SOIL RETENTION BLANKET (STRAW) 1,871.000 1,871.000
sy 0.000 0.00
1.20000 1,871.000 2,245.20
4210 217-00020 HERBICIDE TREATMENT 30.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
4215 304-06007 AGGREGATE BASE COURSE (CLASS 6) 5,000.000 4,154.000
cy 0.000 0.00
20.00000 4,154.000 83,080.00
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4220 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 29.550
TON 0.000 0.00
103.00000 29.550 3,043.65
4225 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 1,357.720 1,217.270
TON 0.000 0.00
80.00000 1,217.270 97,381.60
4230 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 5,489.670 5,489.670
TON 0.000 0.00
57.00000 5,489.670 312,911.19
4235 412-01150 *CONCRETE PAVEMENT (11-1/2 INCH) 5,343.000 5,343.000
sY 0.000 0.00
61.00000 5,343.000 325,923.00
4235 MATERIAL ALLOWANCE DOWEL BASKETS AND TIE BARS 0.000
NCU 0.000 0.00
4.19887 0.000 0.00
4240 412-01300 *CONCRETE PAVEMENT (13 INCH) 9,960.000 9,341.000
SY 0.000 0.00
61.00000 9,341.000 569,801.00
4240 MATERIAL ALLOWANCE DOWEL BASKETS AND TIE BARS 0.000
NCU 0.000 0.00
2.10030 0.000 0.00
4245 412-01325 *CONCRETE PAVEMENT (13 INCH) (FAST TRACK) 573.000 573.000
SY 0.000 0.00
80.00000 573.000 45,840.00
4245 MATERIAL ALLOWANCE DOWEL BASKETS AND TIE BARS 0.000
NCU 0.000 0.00
4.67083 0.000 0.00
4250 503-00048 *DRILLED CAISSON (48 INCH) 20.000 20.000
LF 0.000 0.00
215.00000 20.000 4,300.00
4255 503-00054 *DRILLED CAISSON (54 INCH) 47.000 47.000
LF 0.000 0.00

270.00000 47.000 12,690.00
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4260 506-00209 RIPRAP (9 INCH) 137.000 137.000
cy 0.000 0.00
53.00000 137.000 7,261.00
4265 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 41.000 0.000
TON 0.000 0.00
131.00000 0.000 0.00
4270 514-00100 HAND RAIL 230.000 122.000
LF 108.000 4,320.00
40.00000 230.000 9,200.00
4272 900-00006 ADDED ITEM (DOLLAR)/ ADDED BY CHANGE ORDER # 6 3,000.000 3,000.000
DOL 0.000 0.00
1.00000 3,000.000 3,000.00
4275 601-03000 CONCRETE CLASS D 200.000 200.000
cy 0.000 0.00
700.00000 200.000 140,000.00
4280 602-00000 REINFORCING STEEL 32,218.000 32,218.000
1B 0.000 0.00
0.66000 32,218.000 21,263.88
4285 603-01155 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 248.000 248.000
LF 0.000 0.00
60.00000 248.000 14,880.00
4290 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,486.000 1,486.000
LF 0.000 0.00
53.00000 1,486.000 78,758.00
4295 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,328.000 2,313.000
LF 0.000 0.00
52.00000 2,313.000 120,276.00
4300 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 191.000 142.000
LF 0.000 0.00
84.00000 142.000 11,928.00
4305 603-01485 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 815.000 798.000
LF 0.000 0.00

114.00000 798.000 90,972.00
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4310 603-05015 15 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
550.00000 2.000 1,100.00
4315 603-05018 18 INCH REINFORCED CONCRETE END SECTION 4.000 4.000
EACH 0.000 0.00
650.00000 4.000 2,600.00
4320 603-05024 24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
750.00000 1.000 750.00
4325 603-05036 36 INCH REINFORCED CONCRETE END SECTION 2.000 1.000
EACH 0.000 0.00
960.00000 1.000 960.00
4330 603-07180 18 INCH REINFORCED CONCRETE PIPE (JACKED) 250.000 250.000
LF 0.000 0.00
932.00000 250.000 233,000.00
4335 603-83024 24 INCH SEWER PIPE 650.000 650.000
LF 0.000 0.00
160.00000 650.000 104,000.00
4340 604-00305 INLET TYPE C (5 FOOT) 3.000 2.000
EACH 0.000 0.00
2,400.00000 2.000 4,800.00
4345 604-00310 INLET TYPE C (10 FOOT) 2.000 2.000
EACH 0.000 0.00
2,800.00000 2.000 5,600.00
4350 604-00350 INLET TYPE C (SPECIAL) 1.000 0.900
EACH 0.100 540.00
5,400.00000 1.000 5,400.00
4355 604-00510 INLET TYPE D (10 FOOT) 1.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
4360 604-26005 VANE GRATE INLET (DOUBLE) (5 FOOT) 3.000 2.000
EACH 0.000 0.00

5,000.00000 2.000 10,000.00
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4365 604-30005 MANHOLE SLAB BASE (5 FOOT) 3.000 3.000
EACH 0.000 0.00
2,200.00000 3.000 6,600.00
4370 604-30010 MANHOLE SLAB BASE (10 FOOT) 9.000 9.000
EACH 0.000 0.00
2,800.00000 9.000 25,200.00
4375 604-30015 MANHOLE SLAB BASE (15 FOOT) 4.000 4.000
EACH 0.000 0.00
4,100.00000 4.000 16,400.00
4380 604-30020 MANHOLE SLAB BASE (20 FOOT) 1.000 0.000
EACH 0.000 0.00
12,000.00000 0.000 0.00
4385 604-32015 MANHOLE T-BASE (15 FOOT) 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
4390 604-39015 MANHOLE SPECIAL (15 FOOT) 2.000 2.000
EACH 0.000 0.00
7,200.00000 2.000 14,400.00
4395 604-39020 MANHOLE SPECIAL (20 FOOT) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
4400 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,896.000 6,840.000
LF 0.000 0.00
14.00000 6,840.000 95,760.00
4405 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 3,549.000 1,209.000
LF 0.000 0.00
37.00000 1,209.000 44,733.00
4405 MATERIAL ALLOWANCE REINFORCING STEEL 2,340.000
LF -2,340.000 -16,015.59
6.84427 0.000 0.00
4410 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 30.000 0.000
LF 0.000 0.00

67.00000 0.000 0.00
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4410 MATERIAL ALLOWANCE REINFORCING STEEL 0.000
LF 0.000 0.00
3.62172 0.000 0.00
4415 606-01340 *END ANCHORAGE TYPE 3D 2.000 2.000
EACH 0.000 0.00
700.00000 2.000 1,400.00
4420 606-01370 *TRANSITION TYPE 3G 5.000 5.000
EACH 0.000 0.00
1,100.00000 5.000 5,500.00
4425 606-01380 *TRANSITION TYPE 3H 660.000 4.000
EACH -4.000 -20.00
5.00000 0.000 0.00
4426 606-01380 TRANSITION TYPE 3H CORRECTION FOR CO # 002 4.000 0.000
EACH 4.000 2,640.00
660.00000 4.000 2,640.00
4430 606-01460 *MEDIAN TERMINAL 2.000 2.000
EACH 0.000 0.00
3,800.00000 2.000 7,600.00
4435 606-02005 *END ANCHORAGE (FLARED) 3.000 2.000
EACH 1.000 1,500.00
1,500.00000 3.000 4,500.00
4440 607-11525 *FENCE (PLASTIC) 1,640.000 1,640.000
LF 0.000 0.00
3.00000 1,640.000 4,920.00
4445 607-52900 *LINE POST (CHAIN LINK) 659.000 247.000
EACH 24.000 1,104.00
46.00000 271.000 12,466.00
4450 607-52905 *END POST (CHAIN LINK) 17.000 15.000
EACH 2.000 200.00
100.00000 17.000 1,700.00
4455 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 12.000 10.000
EACH 0.000 0.00

132.00000 10.000 1,320.00
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4460 607-53172 *FENCE CHAIN LINK (72 INCH) 2,684.000 2,435.000
LF 249.000 1,245.00
5.00000 2,684.000 13,420.00
4465 607-56001 FENCE (ANIMAL PROTECTION) 300.000 0.000
LF 198.000 990.00
5.00000 198.000 990.00
4470 607-60212 *12 FOOT GATE SINGLE (CHAIN LINK) 3.000 2.000
EACH 1.000 400.00
400.00000 3.000 1,200.00
4475 608-00026 *CONCRETE BIKEWAY (6 INCH) 0.000 0.000
SY 0.000 0.00
38.00000 0.000 0.00
4480 609-60011 *CURB TYPE 6 (SECTION M) 20.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
4485 612-00001 DELINEATOR (TYPE I) 54.000 54.000
EACH 0.000 0.00
22.00000 54.000 1,188.00
4490 612-00002 DELINEATOR (TYPE II) 50.000 2.000
EACH 0.000 0.00
27.00000 2.000 54.00
4495 612-00003 DELINEATOR (TYPE III) 10.000 6.000
EACH 0.000 0.00
27.00000 6.000 162.00
4500 613-00075 3/4 INCH ELECTRICAL CONDUIT 60.000 50.000
LF 0.000 0.00
16.00000 50.000 800.00
4505 613-00300 3 INCH ELECTRICAL CONDUIT 2,150.000 999.000
LF 0.000 0.00
8.25000 999.000 8,241.75
4510 613-00301 3 INCH ELECTRICAL CONDUIT (JACKED) 1,180.000 1,180.000
LF 0.000 0.00

17.00000 1,180.000 20,060.00
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4515 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,670.000 3,337.000
LF 0.000 0.00
8.00000 3,337.000 26,696.00
4520 613-10000 WIRING 0.250 0.250
LS 0.000 0.00
79,000.00000 0.250 19,750.00
4525 613-35120 LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 6.000 6.000
EACH 0.000 0.00
31,000.00000 6.000 186,000.00
4525 MATERIAL ALLOWANCE LIGHT STANDARD STEEL POLE 0.000
EACH 0.000 0.00
22,864.00000 0.000 0.00
4530 613-35140 LIGHT STANDARD STEEL HIGH MAST (140 FOOT) 2.000 2.000
EACH 0.000 0.00
35,000.00000 2.000 70,000.00
4530 MATERIAL ALLOWANCE LIGHT STANDARD STEEL POLE 0.000
EACH 0.000 0.00
25,341.00000 0.000 0.00
4535 613-45048 HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 215.000 215.000
LF 0.000 0.00
433.00000 215.000 93,095.00
4540 613-50000 LOWERING DEVICE 8.000 8.000
EACH 0.000 0.00
5,800.00000 8.000 46,400.00
4540 MATERIAL ALLOWANCE LOWERING DEVICE 0.000
EACH 0.000 0.00
4,486.00000 0.000 0.00
4540 MATERIAL ALLOWANCE LOWERING DEVICE 0.000
EACH 0.000 0.00
4,486.00000 0.000 0.00
4545 613-50010 PHOTOELECTRIC CELL 1.000 1.000
EACH 0.000 0.00

250.00000 1.000 250.00
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4550 613-50050 PORTABLE POWER UNIT 1.000 1.000
EACH 0.000 0.00
3,200.00000 1.000 3,200.00
4550 MATERIAL ALLOWANCE PORTABLE POWER UNIT 0.000
EACH 0.000 0.00
2,356.00000 0.000 0.00
4555 613-50100 LIGHTING CONTROL CENTER 8.000 8.000
EACH 0.000 0.00
3,700.00000 8.000 29,600.00
4555 MATERIAL ALLOWANCE LIGHTING CONTROL PANELS 0.000
EACH 0.000 0.00
1,722.82000 0.000 0.00
4560 613-50150 SECONDARY SERVICE PEDESTAL 8.000 8.000
EACH 0.000 0.00
600.00000 8.000 4,800.00
4565 613-71000 LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 30.000 30.000
EACH 0.000 0.00
860.00000 30.000 25,800.00
4565 MATERIAL ALLOWANCE LUMINAIRE ( 1000 W ) 0.000
EACH 0.000 0.00
731.00000 0.000 0.00
4570 613-72150 LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 2.000 2.000
EACH 0.000 0.00
450.00000 2.000 900.00
4570 MATERIAL ALLOWANCE LUMINAIRE HPS (WALL TYPE) (150 W ) 0.000
EACH 0.000 0.00
382.50000 0.000 0.00
4575 614-00011 SIGN PANEL (CLASS 1I) 110.000 100.000
SF 0.000 0.00
17.00000 100.000 1,700.00
4580 614-00012 SIGN PANEL (CLASS ITI) 107.000 106.500
SF 0.500 10.00

20.00000 107.000 2,140.00
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4585 614-00013 SIGN PANEL (CLASS III) 751.000 703.000
SF 0.000 0.00
27.00000 703.000 18,981.00
4590 614-01022 STEEL SIGN POST (W 10X22) 59.000 37.000
LF 22.000 1,012.00
46.00000 59.000 2,714.00
4595 614-01226 STEEL SIGN POST (W 12X26) 44.000 44.000
LF 0.000 0.00
50.00000 44.000 2,200.00
4600 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 140.000 139.500
LF 0.500 15.00
30.00000 140.000 4,200.00
4605 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 11.000 11.000
EACH 0.000 0.00
222.00000 11.000 2,442.00
4610 614-03005 CONCRETE FOOTING (TYPE 5) 3.000 2.000
EACH 1.000 1,750.00
1,750.00000 3.000 5,250.00
4615 614-03007 CONCRETE FOOTING (TYPE 7) 2.000 2.000
EACH 0.000 0.00
2,100.00000 2.000 4,200.00
4620 614-32000 MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
28,000.00000 1.000 28,000.00
4625 614-41800 MONOTUBE OVERHEAD SIGN BRIDGE (18 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
50,000.00000 1.000 50,000.00
4630 614-80000 FLASHING BEACON 2.000 2.000
EACH 0.000 0.00
1,900.00000 2.000 3,800.00
4630 MATERIAL ALLOWANCE FLASHING BEACON 0.000
EACH 0.000 0.00

875.00000 0.000 0.00
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4635 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 2.000 1.000
EACH 0.000 0.00
33,000.00000 1.000 33,000.00
4640 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 1.000 2,600.00
2,600.00000 1.000 2,600.00
4645 615-21809 18 INCH SLIDE HEADGATE (9 FOOT FRAME) 1.000 1.000
EACH 0.000 0.00
2,400.00000 1.000 2,400.00
4650 615-22409 24 INCH SLIDE HEADGATE (9 FOOT FRAME) 1.000 1.000
EACH 0.000 0.00
3,600.00000 1.000 3,600.00
4655 615-22499 24 INCH SLIDE HEADGATE SPECIAL 1.000 1.000
EACH 0.000 0.00
3,600.00000 1.000 3,600.00
4660 615-23609 36 INCH SLIDE HEADGATE (9 FOOT FRAME) 1.000 1.000
EACH 0.000 0.00
5,800.00000 1.000 5,800.00
4665 615-34809 48X48 INCH SLIDE HEADGATE (9 FOOT FRAME) 1.000 1.000
EACH 0.000 0.00
9,800.00000 1.000 9,800.00
4670 615-50000 PARSHALL MEASURING FLUME 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
4675 617-00012 12 INCH CULVERT PIPE 30.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
4680 621-00450 *DETOUR PAVEMENT 2,000.000 1,444.000
Sy 0.000 0.00
37.00000 1,444.000 53,428.00
4685 625-00000 CONSTRUCTION SURVEYING 0.330 0.308
LS 0.000 0.00

300,000.00000 0.308 92,400.00
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4690 625-00001 CONSTRUCTION SURVEYING (HOURLY) 40.000 0.000
HOUR 0.000 0.00
155.00000 0.000 0.00
4695 626-00000 *MOBILIZATION 0.000 0.330
LS 0.000 0.00
,660,000.00000 0.330 547,800.00
4696 626-00100 MOBILIZATION (WITHOUT AUTOPAY) REDUCTION IN -0.500 -0.500
MOBILIZATION LS PER WAIVER, RELEASE, &
LS 0.000 0.00
150,000.00000 -0.500 -75,000.00
4700 626-01000 PUBLIC INFORMATION SERVICES 0.330 0.330
LS 0.000 0.00
74,143.65000 0.330 24,467.40
4705 627-00005 *EPOXY PAVEMENT MARKING 172.000 172.000
GAL 0.000 0.00
80.00000 172.000 13,760.00
4710 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 100.000 0.000
GAL 0.000 0.00
160.00000 0.000 0.00
4715 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 418.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
6330 900-00014 ADDED ITEM (LUMP SUM)/ ADDED BY CO # 4 1.000 1.000
LS 0.000 0.00
163,000.00000 1.000 163,000.00
6500 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) WITH STEEL POST 4,055.000 4,015.000
LF 40.000 746.00
18.65000 4,055.000 75,625.75
6505 606-01370 TRANSITION TYPE 3G TRANSITION TYPE 3G WITH STEEL POST 4.000 4.000
EACH 0.000 0.00

1,321.00000 4.000 5,284.00
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6510 606-01380 TRANSITION TYPE 3H TRANSITION TYPE 3 H WITH STEEL POST 3.000 3.000
EACH 0.000 0.00
725.00000 3.000 2,175.00

CAT 0201 CURRENT AMT $ 5,357,464.00 $ 41,886.11 % 4,803,358.50
CAT NO0286 ROADWAY 40TH AVENUE

4720 201-00001 *CLEARING AND GRUBBING 4.900 4.900
ACRE 0.000 0.00
3,000.00000 4.900 14,700.00
4725 202-00010 *REMOVAL OF TREE 13.000 12.000
EACH 1.000 410.00
410.00000 13.000 5,330.00
4730 202-00203 *REMOVAL OF CURB AND GUTTER 398.000 398.000
LF 0.000 0.00
4.00000 398.000 1,592.00
4735 202-00210 *REMOVAL OF CONCRETE PAVEMENT 1,620.000 1,620.000
sy 0.000 0.00
5.00000 1,620.000 8,100.00
4740 202-00220 *REMOVAL OF ASPHALT MAT 15,000.000 9,759.000
sy 2,485.000 8,697.50
3.50000 12,244.000 42,854.00
4745 202-00250 *REMOVAL OF PAVEMENT MARKING 6,500.000 5,360.000
SF 0.000 0.00
1.30000 5,360.000 6,968.00
4750 202-00810 REMOVAL OF GROUND SIGN 3.000 3.000
EACH 0.000 0.00
300.00000 3.000 900.00
4755 202-01000  *REMOVAL OF FENCE 1,275.000 1,250.000
LF 0.000 0.00
3.50000 1,250.000 4,375.00
4760 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,245.000 1,245.000
LF 0.000 0.00

2.50000 1,245.000 3,112.50
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4765 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 31,673.000 29,617.000
cy 2,056.000 17,887.20
8.70000 31,673.000 275,555.10
4770 203-01100 *PROOF ROLLING 40.000 22.500
HOUR 0.500 73.50
147.00000 23.000 3,381.00
4775 203-01500 *BLADING 16.000 2.000
HOUR 4.000 612.00
153.00000 6.000 918.00
4780 203-01510 *BACKHOE 22.000 16.000
HOUR 6.000 1,170.00
195.00000 22.000 4,290.00
4785 203-01555 *DOZING (LANDSCAPING) 16.000 0.000
HOUR 0.000 0.00
163.00000 0.000 0.00
4790 203-01594 *COMBINATION LOADER 16.000 16.000
HOUR 0.000 0.00
135.00000 16.000 2,160.00
4795 203-01597 *POTHOLING 50.000 49.500
HOUR 0.500 101.00
202.00000 50.000 10,100.00
4800 203-02330 *LABORER 82.000 82.000
HOUR 0.000 0.00
44.00000 82.000 3,608.00
4805 206-00360 MECHANICAL REINFORCEMENT OF SOIL 420.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
4810 207-00205 *TOPSOIL 3,230.000 761.000
cY 2,469.000 19,752.00
8.00000 3,230.000 25,840.00
4815 208-00002 *EROSION LOG (12 INCH) 713.000 713.000
LF 0.000 0.00
7.00000 713.000 4,991.00
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4820 208-00020 *SILT FENCE 2,929.000 2,513.000
LF 0.000 0.00
2.50000 2,513.000 6,282.50
4825 208-00040 *CHECK DAM 1.000 0.000
EACH 0.000 0.00
760.00000 0.000 0.00
4830 208-00045 *CONCRETE WASHOUT STRUCTURE 9.000 9.000
EACH 0.000 0.00
2,000.00000 9.000 18,000.00
4835 208-00050 *STORM DRAIN INLET PROTECTION 14.000 14.000
EACH 0.000 0.00
4.00000 14.000 56.00
4840 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 9.000 9.000
EACH 0.000 0.00
2,300.00000 9.000 20,700.00
4845 208-00110 *SEDIMENT REMOVAL AND DISPOSAL 94.000 93.710
cY 0.290 14.50
50.00000 94.000 4,700.00
4850 208-00200 EROSION CONTROL SUPERVISOR 0.340 0.340
LS 0.000 0.00
15,000.00000 0.340 5,100.00
4855 210-00001 *RESET STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
4860 210-01000 *RESET FENCE 430.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
4865 210-01011 *RESET GATE 1.000 0.000
EACH 0.000 0.00
95.00000 0.000 0.00
4870 210-04010 *ADJUST MANHOLE 2.000 2.000
EACH -2.000 -4,200.00

2,100.00000 0.000 0.00
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4875 210-04015 *MODIFY MANHOLE 7.000 5.000
EACH 2.000 5,000.00
2,500.00000 7.000 17,500.00
4880 210-04020 *MODIFY INLET 1.000 1.000
EACH 0.000 0.00
18,400.00000 1.000 18,400.00
4885 212-00006 SEEDING (NATIVE) 12.000 0.000
ACRE 6.500 2,015.00
310.00000 6.500 2,015.00
4890 212-00032 SOIL CONDITIONING 12.000 0.900
ACRE 6.500 19,500.00
3,000.00000 7.400 22,200.00
4895 213-00003 MULCHING (WEED FREE) 12.000 0.000
ACRE 6.500 2,405.00
370.00000 6.500 2,405.00
4900 213-00061 MULCH TACKIFIER 2,400.000 0.000
1B 1,300.000 1,950.00
1.50000 1,300.000 1,950.00
4905 213-00100 SOIL BINDER 12.000 0.000
ACRE 2.900 1,160.00
400.00000 2.900 1,160.00
4910 214-00205 DECIDUOUS TREE (5 GALLON CONTAINER) 6.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
4915 214-00450 EVERGREEN TREE (5 GALLON CONTAINER) 7.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
4920 216-00030 SOIL RETENTION BLANKET (SPECIAL) 87.000 0.000
SY 0.000 0.00
5.25000 0.000 0.00
4925 216-00039 SOIL RETENTION BLANKET (STRAW) 10,940.000 4,516.000
sy 6,424.000 7,708.80

1.20000 10,940.000 13,128.00
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4930 217-00020 HERBICIDE TREATMENT 8.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
4935 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 377.000 296.000
cY 81.000 1,620.00
20.00000 377.000 7,540.00
4940 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 501.950 501.950
TON 0.000 0.00
103.00000 501.950 51,700.85
4945 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 252.190 252.190
TON 0.000 0.00
80.00000 252.190 20,175.20
4950 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 3,947.000 2,589.640
TON 0.000 0.00
57.00000 2,589.640 147,609.48
4951 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) ADDED BY 847.060 847.060
CO # 20
TON 0.000 0.00
71.35000 847.060 60,437.73
4955 412-00900 *CONCRETE PAVEMENT (9 INCH) 81.000 81.000
sy 0.000 0.00
88.00000 81.000 7,128.00
4960 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 3,890.000 3,890.000
SY 0.000 0.00
9.00000 3,890.000 35,010.00
4965 503-00036 DRILLED CAISSON (36 INCH) 60.000 60.000
LF 0.000 0.00
140.00000 60.000 8,400.00
4970 506-00030 *GROUTED RIPRAP 119.000 119.000
cY 0.000 0.00
140.00000 119.000 16,660.00
4975 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 160.000 160.000
LF 0.000 0.00

53.00000 160.000 8,480.00
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4980 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 229.000 229.000
LF 0.000 0.00
52.00000 229.000 11,908.00
4985 603-01485 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 256.000 256.000
LF 0.000 0.00
114.00000 256.000 29,184.00
4990 603-01605 *60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000
LF 0.000 0.00
195.00000 0.000 0.00
4995 603-02185 *23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 10.000 10.000
PLACE)
LF 0.000 0.00
100.00000 10.000 1,000.00
5000 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
650.00000 3.000 1,950.00
5005 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 2.000 1.000
EACH 0.000 0.00
750.00000 1.000 750.00
5010 603-05060 *60 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,900.00000 1.000 1,900.00
5015 603-05118 *23X14 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000
EACH 0.000 0.00
750.00000 1.000 750.00
5020 603-30018 *18 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
224.00000 0.000 0.00
5025 603-50018 *18 INCH PLASTIC PIPE 900.000 880.000
LF 20.000 820.00
41.00000 900.000 36,900.00
5030 604-00310 *INLET TYPE C (10 FOOT) 3.000 0.000
EACH 0.000 0.00
2,800.00000 0.000 0.00
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5035 604-19210 *INLET TYPE R L 10 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
5,400.00000 1.000 5,400.00
5040 604-20000 *OUTLET STRUCTURE 0.000 0.000
EACH 0.000 0.00
4,800.00000 0.000 0.00
5045 604-26010 *VANE GRATE INLET (DOUBLE) (10 FOOT) 1.000 1.000
EACH 0.000 0.00
6,500.00000 1.000 6,500.00
5050 604-26015 *VANE GRATE INLET (DOUBLE) (15 FOOT) 1.000 1.000
EACH 0.000 0.00
7,100.00000 1.000 7,100.00
5055 604-30015 *MANHOLE SLAB BASE (15 FOOT) 1.000 0.000
EACH 0.000 0.00
4,100.00000 0.000 0.00
5060 604-30020 *MANHOLE SLAB BASE (20 FOOT) 3.000 3.000
EACH 0.000 0.00
12,000.00000 3.000 36,000.00
5065 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 75.000 75.000
LF 0.000 0.00
14.00000 75.000 1,050.00
5070 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 3,736.000 3,736.000
LF 0.000 0.00
37.00000 3,736.000 138,232.00
5075 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 274.000 274.000
LF 0.000 0.00
49.00000 274.000 13,426.00
5080 606-01370 *TRANSITION TYPE 3G 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
5085 608-00006 *CONCRETE SIDEWALK (6 INCH) 905.000 905.000
SY 0.000 0.00
38.00000 905.000 34,390.00
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CAT NO0286 ROADWAY 40TH AVENUE

5090 608-00010 *CONCRETE CURB RAMP 57.000 57.000
sy 0.000 0.00
106.00000 57.000 6,042.00
5095 608-00026 *CONCRETE BIKEWAY (6 INCH) 495.000 436.000
sY 0.000 0.00
38.00000 436.000 16,568.00
5100 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 800.000 800.000
LF 0.000 0.00
16.00000 800.000 12,800.00
5105 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 725.000 725.000
LF 0.000 0.00
8.00000 725.000 5,800.00
5110 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 163.000 163.000
LF 0.000 0.00
8.00000 163.000 1,304.00
5115 613-10000 WIRING 1.000 0.250
LS 0.000 0.00
79,000.00000 0.250 19,750.00
5120 613-50410 LIGHT STANDARD (TEMPORARY) 8.000 7.000
EACH 0.000 0.00
5,000.00000 7.000 35,000.00
5125 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 4.000
EACH 0.000 0.00
5,100.00000 4.000 20,400.00
5125 MATERIAL ALLOWANCE LIMINAIRE HPS ( 250 W ) 0.000
EACH 0.000 0.00
4,335.00000 0.000 0.00
5130 614-00011 SIGN PANEL (CLASS I) 55.000 55.000
SF 0.000 0.00
17.00000 55.000 935.00
5135 614-00012 SIGN PANEL (CLASS ITI) 67.000 67.000
SF 0.000 0.00

20.00000 67.000 1,340.00
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5140 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 143.000 142.500
LF 0.500 15.00
30.00000 143.000 4,290.00
5145 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 14.000 14.000
EACH 0.000 0.00
222.00000 14.000 3,108.00
5150 614-70150 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 4.000 0.000
EACH 4.000 2,400.00
600.00000 4.000 2,400.00
5150 MATERIAL ALLOWANCE PED SIGNAL FACE 4.000
EACH -4.000 -1,400.00
350.00000 0.000 0.00
5155 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 13.000 0.000
EACH 13.000 13,000.00
1,000.00000 13.000 13,000.00
5155 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 13.000
EACH -13.000 -5,915.00
455.00000 0.000 0.00
5160 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000
EACH 4.000 5,200.00
1,300.00000 4.000 5,200.00
5160 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 4.000
(12X12X12X12xX12)
EACH -4.000 -2,940.00
735.00000 0.000 0.00
5165 614-72860 PEDESTRIAN PUSH BUTTON 4.000 0.000
EACH 4.000 1,000.00
250.00000 4.000 1,000.00
5165 MATERIAL ALLOWANCE BUTTON 4.000
EACH -4.000 -380.00
95.00000 0.000 0.00
5170 614-72886 INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 4.000 23,200.00

5,800.00000 4.000 23,200.00
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5170 MATERIAL ALLOWANCE CAMERA 4.000
EACH -4.000 -17,400.00
4,350.00000 0.000 0.00
5175 614-79867 FIRE PREEMPTION UNIT AND TIMER 1.000 0.000
EACH 1.000 3,200.00
3,200.00000 1.000 3,200.00
5180 614-81301 TRAFFIC SIGNAL-LIGHT POLE (1 MAST ARM) (INSTALL ONLY) 4.000 4.000
EACH 0.000 0.00
3,100.00000 4.000 12,400.00
5185 614-86238 TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 1.000 0.000
(FULL-ACTUATED)
EACH 1.000 12,000.00
12,000.00000 1.000 12,000.00
5185 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER 1.000
EACH -1.000 -9,400.00
9,400.00000 0.000 0.00
5190 615-00150 *EMBANKMENT PROTECTOR (SPECIAL) 1.000 1.000
EACH 0.000 0.00
3,200.00000 1.000 3,200.00
5195 625-00000 CONSTRUCTION SURVEYING 0.340 0.340
LS 0.000 0.00
300,000.00000 0.340 102,000.00
5200 626-00000 *MOBILIZATION 0.000 0.340
LS 0.000 0.00
,660,000.00000 0.340 564,400.00
5205 626-01000 PUBLIC INFORMATION SERVICES 0.340 0.340
LS 0.000 0.00
74,143.65000 0.340 25,208.84
5210 627-00005 *EPOXY PAVEMENT MARKING 188.000 188.000
GAL 0.000 0.00
80.00000 188.000 15,040.00
5215 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 70.000 36.000
GAL 0.000 0.00

160.00000 36.000 5,760.00
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5220 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,209.000 1,209.000
SF 0.000 0.00
11.00000 1,209.000 13,299.00
5225 700-70010 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
5230 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 26,000.000 0.000
FA -7,336.220 -7,336.22
1.00000 -7,336.220 -7,336.22
5235 700-70060 F/A ADJUST ADESTA RELOCATE FO LINE 35,000.000 35,000.000
FA 0.000 0.00
1.00000 35,000.000 35,000.00
5240 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
6400 900-00012 ADDED ITEM (FOOT)/ ADDED BY CO # 8 1,400.000 1,400.000
LF 0.000 0.00
3.30000 1,400.000 4,620.00
6440 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 63.000 63.000
ADDED ITEM PER CO # 11
LF 0.000 0.00
84.00000 63.000 5,292.00
6450 603-01425 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 241.000 241.000
ADDED ITEM PER CO # 11
LF 0.000 0.00
115.00000 241.000 27,715.00
6455 603-01605 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,423.000 1,423.000
ADDED ITEM AS PER CO # 11
LF 0.000 0.00
204.85000 1,423.000 291,501.55
6460 603-05042 42 INCH REINFORCED CONCRETE END SECTION ADDED ITEM AS 2.000 2.000
PER CO # 11
EACH 0.000 0.00
2,125.00000 2.000 4,250.00
6465 604-00505 INLET TYPE D (5 FOOT) ADDED ITEM AS PER CO # 11 1.000 1.000
EACH 0.000 0.00
5,300.00000 1.000 5,300.00
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6470 604-25010 VANE GRATE INLET (10 FOOT) ADDED ITEM AS PER CO # 11 3.000 3.000
EACH 0.000 0.00
4,718.33000 3.000 14,154.99
6475 604-30010 MANHOLE SLAB BASE (10 FOOT) ADDED ITEM AS PER CO # 11 2.000 2.000
EACH 0.000 0.00
2,800.00000 2.000 5,600.00
6480 604-31025 MANHOLE BOX BASE (25 FOOT) ADDED ITEM AS PER CO # 11 1.000 1.000
EACH 0.000 0.00
13,125.00000 1.000 13,125.00
6485 604-39015 MANHOLE SPECIAL (15 FOOT) ADDED ITEM AS PER CO # 11 1.000 1.000
EACH 0.000 0.00
11,580.00000 1.000 11,580.00
6490 604-20000 OUTLET STRUCTURE ADDED ITEM AS PER CO # 11 1.000 0.800
EACH 0.200 2,213.00
11,065.00000 1.000 11,065.00
6495 900-00006 ADDED ITEM (DOLLAR)/ TEMPORARY ACCESS ROAD COSTS ADDED 23,198.880 23,198.880
PER CO # 12
DOL 0.000 0.00
1.00000 23,198.880 23,198.88
6545 614-85001 IMPACT ATTENUATOR (SMART CUSHION SCI 100), ADDED BY CO 2.000 0.000
#021
EACH 2.000 56,429.00
28,214.50000 2.000 56,429.00
6550 900-00006 ADDED ITEM (DOLLAR)/ IMPACT ATTENUATOR (QUADGUARD), 25,217.200 0.000
ADDED BY CO #021
DOL 25,217.200 25,217.20
1.00000 25,217.200 25,217.20
6560 614-80312 BARRICADE (TYPE 3 F-B) 1.000 0.000
EACH 1.000 1,310.00
1,310.00000 1.000 1,310.00
CAT 0286 CURRENT AMT 2,695,160.59 $ 187,109.48$ 2,699,719.60
CAT NOO0300 E-16-RS EB-I70 TO WB-SH58
1760 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cy 0.000 0.00
6.00000 0.000 0.00
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CAT NO0300 E-16-RS EB-I70 TO WB-SH58
1765 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cYy 0.000 0.00
13.00000 0.000 0.00
1770 206-00200 STRUCTURE BACKFILL (CLASS 2) 0.000 0.000
cY 0.000 0.00
10.00000 0.000 0.00
1775 206-00360 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000
cYy 0.000 0.00
17.50000 0.000 0.00
1780 206-01782 SHORING (AREA 2) RAMP A - PIER 7 0.000 0.000
L S 0.000 0.00
15,000.00000 0.000 0.00
1785 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
78.00000 0.000 0.00
1790 503-00036 *DRILLED CAISSON (36 INCH) 0.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
1795 503-00048 *DRILLED CAISSON (48 INCH) 0.000 0.000
LF 0.000 0.00
207.00000 0.000 0.00
1800 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000
CcY 0.000 0.00
300.00000 0.000 0.00
1805 509-08100 PROVIDE TEMPORARY SUPPORT 0.000 0.000
L S 0.000 0.00
650,000.00000 0.000 0.00
1810 512-00103 BEARING DEVICE (TYPE III) 0.000 0.000
EACH 0.000 0.00
5,800.00000 0.000 0.00
1815 513-00690 BRIDGE DRAIN (SPECIAL) 0.000 0.000
EACH 0.000 0.00

8,000.00000 0.000 0.00
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CAT NO0300 E-16-RS EB-I70 TO WB-SH58
1820 515-00120 WATERPROOFING (MEMBRANE) 0.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
1825 515-00400 CONCRETE SEALER 0.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
1830 518-01006 BRIDGE EXPANSION DEVICE (0-6 INCH) 0.000 0.000
LF 0.000 0.00
830.00000 0.000 0.00
1835 518-01012 BRIDGE EXPANSION DEVICE (0-12 INCH) 0.000 0.000
LF 0.000 0.00
1,600.00000 0.000 0.00
1840 601-03040 CONCRETE CLASS D (BRIDGE) 0.000 0.000
[63'¢ 0.000 0.00
406.00000 0.000 0.00
1845 601-05045 CONCRETE CLASS 5S40 0.000 0.000
cY 0.000 0.00
115.00000 0.000 0.00
1850 601-40300 *STRUCTURAL CONCRETE COATING 0.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
1855 602-00000 *REINFORCING STEEL 0.000 0.000
LB 0.000 0.00
0.64000 0.000 0.00
1860 602-00020 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000
LB 0.000 0.00
0.75000 0.000 0.00
1865 606-10700 *BRIDGE RAIL TYPE 7 0.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
1870 607-53137 FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000 0.000
LF 0.000 0.00

26.50000 0.000 0.00
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CAT NO0300 E-16-RS EB-I70 TO WB-SH58
1875 613-00200 2 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00
6.50000 0.000 0.00
1880 618-00002 PRESTRESSING STEEL STRAND 0.000 0.000
MKET 0.000 0.00
26.00000 0.000 0.00
1885 618-06032 PRESTRESSED CONCRETE SLAB (DEPTH LESS THAN 6 INCHES) 0.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
1890 618-10384 PRECAST CONCRETE U GIRDER (U84) (CURVED) 0.000 0.000
LF 0.000 0.00
833.00000 0.000 0.00
1895 618-10396 PRECAST CONCRETE U GIRDER (U96) (CURVED) 0.000 0.000
LF 0.000 0.00
903.00000 0.000 0.00
5245 206-00000 STRUCTURE EXCAVATION 2,622.000 2,605.000
cY 0.000 0.00
6.00000 2,605.000 15,630.00
5250 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cYy 0.000 0.00
13.00000 0.000 0.00
5255 206-00200 STRUCTURE BACKFILL (CLASS 2) 863.000 863.000
CcY 0.000 0.00
10.50000 863.000 9,061.50
5260 206-00360 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000
cYy 0.000 0.00
17.00000 0.000 0.00
5265 206-01782 SHORING (AREA 2) RAMP A - PIER 7 0.000 0.000
L S 0.000 0.00
15,000.00000 0.000 0.00
5270 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00

80.00000 0.000 0.00
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CAT NO0300 E-16-RS EB-I70 TO WB-SH58
5275 503-00036 *DRILLED CAISSON (36 INCH) 310.250 310.250
LF -0.250 -35.00
140.00000 310.000 43,400.00
5280 503-00048 *DRILLED CAISSON (48 INCH) 1,776.000 1,723.380
LF -0.380 -81.70
215.00000 1,723.000 370,445.00
5285 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 56.900 56.900
cy 0.000 0.00
320.00000 56.900 18,208.00
5290 509-08100 PROVIDE TEMPORARY SUPPORT 1.000 1.000
LS 0.000 0.00
650,000.00000 1.000 650,000.00
5290 MATERIAL ALLOWANCE STEEL (PIPE BEAMS PLATES) WOOD (4X4 0.000
)
NCU 0.000 0.00
406,475.91000 0.000 0.00
5295 512-00103 BEARING DEVICE (TYPE III) 12.000 12.000
EACH 0.000 0.00
6,000.00000 12.000 72,000.00
5300 513-00690 BRIDGE DRAIN (SPECIAL) 9.000 9.000
EACH 0.000 0.00
8,300.00000 9.000 74,700.00
5305 515-00120 *WATERPROOFING (MEMBRANE) 8,500.000 8,318.000
sY 0.000 0.00
9.00000 8,318.000 74,862.00
5310 515-00400 *CONCRETE SEALER 8,738.000 106.000
sy 340.000 1,700.00
5.00000 446.000 2,230.00
5315 518-01006 *BRIDGE EXPANSION DEVICE (0-6 INCH) 72.000 72.000
LF 0.000 0.00
900.00000 72.000 64,800.00
5315 MATERIAL ALLOWANCE BR EXPANSION DEVICE (0-6) 0.000
LF 0.000 0.00
759.46000 0.000 0.00
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CAT NO0300 E-16-RS EB-I70 TO WB-SH58
5320 518-01012 *BRIDGE EXPANSION DEVICE (0-12 INCH) 72.000 72.000
LF 0.000 0.00
1,600.00000 72.000 115,200.00
5320 MATERIAL ALLOWANCE BR EXPANSION DEVICE (0-12) 0.000
LF 0.000 0.00
1,360.00000 0.000 0.00
5325 601-03040 CONCRETE CLASS D (BRIDGE) 4,195.000 3,670.300
cy 0.000 0.00
400.00000 3,670.300 1,468,120.00
5330 601-05045 CONCRETE CLASS S40 533.000 371.100
cY 0.000 0.00
115.00000 371.100 42,676.50
5335 601-40300 STRUCTURAL CONCRETE COATING 27,056.000 18,721.000
sy 8,335.000 35,007.00
4.20000 27,056.000 113,635.20
5340 602-00000 REINFORCING STEEL 162,388.000 150,129.000
1B 0.000 0.00
0.66000 150,129.000 99,085.14
5345 602-00020 REINFORCING STEEL (EPOXY COATED) 949,839.000 949,839.000
1B 0.000 0.00
0.77000 949,839.000 731,376.03
5350 606-10700 BRIDGE RAIL TYPE 7 4,330.000 4,312.000
LF 0.000 0.00
47.00000 4,312.000 202,664.00
5355 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 1,640.000 1,635.000
LF 0.000 0.00
26.00000 1,635.000 42,510.00
5355 MATERIAL ALLOWANCE FENCE CHAIN LINK (36INCH SPECIAL) 5.000
LF -5.000 -69.10
13.81930 0.000 0.00
5360 613-00200 2 INCH ELECTRICAL CONDUIT 4,000.000 1,792.000
LF 0.000 0.00

6.45000 1,792.000 11,558.40



CONTID: C15179B COLORADO DEPARTMENT OF TRANSPORTATION Page 87

PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 E-16-RS EB-I70 TO WB-SH58
5365 618-00002 PRESTRESSING STEEL STRAND 29,490.000 22,095.000
MKET 0.000 0.00
26.00000 22,095.000 574,470.00
5370 618-06032 PRESTRESSED CONCRETE SLAB (DEPTH LESS THAN 6 INCHES) 37,792.000 37,746.000
SF 0.000 0.00
13.50000 37,746.000 509,571.00
5375 618-10384 PRECAST CONCRETE U GIRDER (U84) (CURVED) 4,130.600 4,111.000
LF 0.000 0.00
836.00000 4,111.000 3,436,796.00
5380 618-10396 PRECAST CONCRETE U GIRDER (U96) (CURVED) 0.000 0.000
LF 0.000 0.00
930.00000 0.000 0.00
6435 900-00006 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LIEN FROM STERLING 0.000 0.000
CRANE INC
DOL 0.000 0.00
1.00000 0.000 0.00
6515 900-00014 ADDED ITEM (LUMP SUM)/ GEOSYN. WRAPPED WALL AND 1.000 0.500
COLLAPSABLE VOID FORM ADD BY CO 15
LS 0.500 3,951.66
7,903.32000 1.000 7,903.32
7000 900-00006 ADDED ITEM (DOLLAR)/ CO # 19 VE REIMBURSEMENT 124,680.730 0.000
DOL 124,680.730 124,680.73
1.00000 124,680.730 124,680.73

CAT 0300 CURRENT AMT $ 9,391,296.46 $ 165,153.595 8,875,582.82

CAT NO0301 WALL-E-16-AJ WALL 1 WALL 1
1900 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cYy 0.000 0.00
6.00000 0.000 0.00
1905 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cY 0.000 0.00
13.00000 0.000 0.00
1910 206-00360 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000
cYy 0.000 0.00

17.50000 0.000 0.00
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CAT NO0301 WALL-E-16-AJ WALL 1 WALL 1
1915 206-01781 SHORING (AREA 1) RETAINING WALL 1 0.000 0.000
L S 0.000 0.00
65,000.00000 0.000 0.00
1920 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
78.00000 0.000 0.00
1925 504-04410 BLOCK FACING 0.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
1930 515-00120 WATERPROOFING (MEMBRANE) 0.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
1935 601-01050 CONCRETE CLASS B (WALL) 0.000 0.000
[63'¢ 0.000 0.00
386.00000 0.000 0.00
1940 601-03050 CONCRETE CLASS D (WALL) 0.000 0.000
cY 0.000 0.00
270.00000 0.000 0.00
1945 602-00000 REINFORCING STEEL 0.000 0.000
LB 0.000 0.00
0.64000 0.000 0.00
1950 602-00020 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000
LB 0.000 0.00
0.75000 0.000 0.00
1955 606-10700 *BRIDGE RAIL TYPE 7 0.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
5385 206-00000 STRUCTURE EXCAVATION 738.000 738.000
cY 0.000 0.00
6.00000 738.000 4,428.00
5390 206-00100 *STRUCTURE BACKFILL (CLASS 1) 701.000 701.000
cYy 0.000 0.00

13.00000 701.000 9,113.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 WALL-E-16-AJ WALL 1 WALL 1
5395 206-00360 MECHANICAL REINFORCEMENT OF SOIL 722.000 361.000
cy 0.000 0.00
17.00000 361.000 6,137.00
5400 206-01781 SHORING (AREA 1) RETAINING WALL 1 1.000 1.000
LS 0.000 0.00
65,000.00000 1.000 65,000.00
5405 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
5410 504-04410 BLOCK FACING 2,548.000 1,274.000
SF 0.000 0.00
10.50000 1,274.000 13,377.00
5415 515-00120 *WATERPROOFING (MEMBRANE) 336.000 336.000
sy 0.000 0.00
9.00000 336.000 3,024.00
5420 601-01050 CONCRETE CLASS B (WALL) 5.000 5.000
cY 0.000 0.00
400.00000 5.000 2,000.00
5425 601-03050 CONCRETE CLASS D (WALL) 73.000 73.000
cy 0.000 0.00
300.00000 73.000 21,900.00
5430 602-00000 REINFORCING STEEL 71.000 71.000
1B 0.000 0.00
0.66000 71.000 46.86
5435 602-00020 REINFORCING STEEL (EPOXY COATED) 10, 950.000 10,950.000
1B 0.000 0.00
0.77000 10,950.000 8,431.50
5440 606-10700 BRIDGE RAIL TYPE 7 140.000 140.000
LF 0.000 0.00
47.00000 140.000 6,580.00
CAT 0301 CURRENT AMT $ 159,551.36 $ 0.00$ 140,037.36
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT : IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 WALL-E-16-AK WALL 2 WALL 2
1960 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cYy 0.000 0.00
6.00000 0.000 0.00
1965 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cY 0.000 0.00
13.00000 0.000 0.00
1970 206-00360 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000
cYy 0.000 0.00
17.50000 0.000 0.00
1975 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
78.00000 0.000 0.00
1980 504-04410 BLOCK FACING 0.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
1985 515-00120 WATERPROOFING (MEMBRANE) 0.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
1990 601-01050 CONCRETE CLASS B (WALL) 0.000 0.000
cYy 0.000 0.00
386.00000 0.000 0.00
1995 601-03050 CONCRETE CLASS D (WALL) 0.000 0.000
CcY 0.000 0.00
270.00000 0.000 0.00
2000 601-40300 *STRUCTURAL CONCRETE COATING 0.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
2005 602-00000 REINFORCING STEEL 0.000 0.000
LB 0.000 0.00
0.64000 0.000 0.00
2010 602-00020 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000
LB 0.000 0.00
0.75000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 WALL-E-16-AK WALL 2 WALL 2
2015 606-10700 *BRIDGE RAIL TYPE 7 0.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
5445 206-00000 STRUCTURE EXCAVATION 964.000 964.000
cY 0.000 0.00
6.00000 964.000 5,784.00
5450 206-00100 *STRUCTURE BACKFILL (CLASS 1) 6,267.000 5,066.000
cy 0.000 0.00
13.00000 5,066.000 65,858.00
5455 206-00360 MECHANICAL REINFORCEMENT OF SOIL 5,929.000 5,929.000
cY 0.000 0.00
17.00000 5,929.000 100,793.00
5460 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
5465 504-04410 BLOCK FACING 7,623.000 7,623.000
SF 0.000 0.00
10.50000 7,623.000 80,041.50
5470 515-00120 *WATERPROOFING (MEMBRANE) 447.000 439.000
sy 0.000 0.00
9.00000 439.000 3,951.00
5475 601-01050 CONCRETE CLASS B (WALL) 20.000 20.000
cY 0.000 0.00
400.00000 20.000 8,000.00
5480 601-03050 CONCRETE CLASS D (WALL) 187.000 187.000
cy 0.000 0.00
300.00000 187.000 56,100.00
5485 601-40300 STRUCTURAL CONCRETE COATING 523.000 523.000
Sy 0.000 0.00
4.20000 523.000 2,196.60
5490 602-00000 REINFORCING STEEL 151.000 151.000
1B 0.000 0.00
0.66000 151.000 99.66
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 WALL-E-16-AK WALL 2 WALL 2
5495 602-00020 REINFORCING STEEL (EPOXY COATED) 28,640.000 28,640.000
1B 0.000 0.00
0.77000 28,640.000 22,052.80
5500 606-10700 BRIDGE RAIL TYPE 7 503.000 503.000
LF 0.000 0.00
47.00000 503.000 23,641.00
6345 900-00021 ADDED ITEM (SQUARE FOOT)/ SHOTCRETE FOR RETAINING WALL 2,480.000 2,480.000
2 PER CO # 07
SF 0.000 0.00
5.85000 2,480.000 14,508.00
CAT 0302 CURRENT AMT $ 398,710.56 $ 0.00$ 383,025.56
CAT NO0303 WALL-E-16-AL WALL 3 WALL 3
2020 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cy 0.000 0.00
6.00000 0.000 0.00
2025 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cY 0.000 0.00
13.00000 0.000 0.00
2030 206-00360 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000
cy 0.000 0.00
17.50000 0.000 0.00
2035 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
78.00000 0.000 0.00
2040 504-04410 BLOCK FACING 0.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
2045 515-00120 WATERPROOFING (MEMBRANE) 0.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
2050 601-01050 CONCRETE CLASS B (WALL) 0.000 0.000
cy 0.000 0.00

386.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 WALL-E-16-AL WALL 3 WALL 3
2055 601-03050 CONCRETE CLASS D (WALL) 0.000 0.000
cy 0.000 0.00
270.00000 0.000 0.00
2060 601-40300 *STRUCTURAL CONCRETE COATING 0.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
2065 602-00000 REINFORCING STEEL 0.000 0.000
1B 0.000 0.00
0.64000 0.000 0.00
2070 602-00020 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
2075 606-10700 *BRIDGE RAIL TYPE 7 0.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
5505 206-00000 STRUCTURE EXCAVATION 1,041.000 1,041.000
cY 0.000 0.00
6.00000 1,041.000 6,246.00
5510 206-00100 *STRUCTURE BACKFILL (CLASS 1) 3,582.000 2,726.000
cy 0.000 0.00
13.00000 2,726.000 35,438.00
5515 206-00360 MECHANICAL REINFORCEMENT OF SOIL 3,261.000 3,261.000
cY 0.000 0.00
17.00000 3,261.000 55,437.00
5520 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
5525 504-04410 BLOCK FACING 3,800.000 3,800.000
SF 0.000 0.00
10.50000 3,800.000 39,900.00
5530 515-00120 *WATERPROOFING (MEMBRANE) 214.000 206.000
sy 0.000 0.00

9.00000 206.000 1,854.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 WALL-E-16-AL WALL 3 WALL 3
5535 601-01050 CONCRETE CLASS B (WALL) 7.000 7.000
cy 0.000 0.00
400.00000 7.000 2,800.00
5540 601-03050 CONCRETE CLASS D (WALL) 99.800 99.770
cYy 0.030 9.00
300.00000 99.800 29,940.00
5545 601-40300 STRUCTURAL CONCRETE COATING 182.000 182.000
sy 0.000 0.00
4.20000 182.000 764.40
5550 602-00000 REINFORCING STEEL 28.000 28.000
LB 0.000 0.00
0.66000 28.000 18.48
5555 602-00020 REINFORCING STEEL (EPOXY COATED) 14,612.000 14,612.000
1B 0.000 0.00
0.77000 14,612.000 11,251.24
5560 606-10700 BRIDGE RAIL TYPE 7 175.000 175.000
LF 0.000 0.00
47.00000 175.000 8,225.00
CAT 0303 CURRENT AMT $ 203,074.12 $ 9.0058 191,874.12

CAT NO0304 WALL-E-16-AM WALL 4 WALL 4

2080 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cY 0.000 0.00
6.00000 0.000 0.00
2085 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cYy 0.000 0.00
13.00000 0.000 0.00
2090 206-00360 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000
cY 0.000 0.00
17.50000 0.000 0.00
2095 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00

78.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0304 WALL-E-16-AM WALL 4 WALL 4

2100 504-04410 BLOCK FACING 0.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
2105 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000
cY 0.000 0.00
300.00000 0.000 0.00
2110 515-00120 WATERPROOFING (MEMBRANE) 0.000 0.000
sy 0.000 0.00
9.00000 0.000 0.00
2115 601-01050 CONCRETE CLASS B (WALL) 0.000 0.000
cY 0.000 0.00
386.00000 0.000 0.00
2120 601-03050 CONCRETE CLASS D (WALL) 0.000 0.000
cy 0.000 0.00
270.00000 0.000 0.00
2125 601-40300 *STRUCTURAL CONCRETE COATING 0.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
2130 602-00000 REINFORCING STEEL 0.000 0.000
1B 0.000 0.00
0.64000 0.000 0.00
2135 602-00020 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
2140 606-10700 *BRIDGE RAIL TYPE 7 0.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
5565 206-00000 STRUCTURE EXCAVATION 28.000 28.000
cY 0.000 0.00
6.00000 28.000 168.00
5570 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,104.000 1,104.000
cy 0.000 0.00

13.00000 1,104.000 14,352.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 WALL-E-16-AM WALL 4 WALL 4
5575 206-00360 MECHANICAL REINFORCEMENT OF SOIL 320.000 320.000
cy 0.000 0.00
17.00000 320.000 5,440.00
5580 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
5585 504-04410 BLOCK FACING 1,084.000 986.000
SF 0.000 0.00
10.50000 986.000 10,353.00
5590 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 5.000 0.000
cYy 0.000 0.00
320.00000 0.000 0.00
5595 515-00120 *WATERPROOFING (MEMBRANE) 124.000 124.000
sy 0.000 0.00
9.00000 124.000 1,116.00
5600 601-01050 CONCRETE CLASS B (WALL) 5.000 4.500
cYy 0.000 0.00
400.00000 4.500 1,800.00
5605 601-03050 CONCRETE CLASS D (WALL) 61.900 61.900
cy 0.000 0.00
300.00000 61.900 18,570.00
5610 601-40300 STRUCTURAL CONCRETE COATING 100.000 100.000
SY 0.000 0.00
4.20000 100.000 420.00
5615 602-00000 REINFORCING STEEL 30.000 30.000
1B 0.000 0.00
0.66000 30.000 19.80
5620 602-00020 REINFORCING STEEL (EPOXY COATED) 8,626.000 8,626.000
LB 0.000 0.00
0.77000 8,626.000 6,642.02
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0304 WALL-E-16-AM WALL 4 WALL 4

5625 606-10700 BRIDGE RAIL TYPE 7 95.000 13.000
LF 0.000 0.00
47.00000 13.000 611.00
CAT 0304 CURRENT AMT $ 66,174.82 $ 0.00$ 59,491.82
CAT NOO0305 WALL-E-16-AN WALL 5 WALL 5
2145 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cYy 0.000 0.00
6.00000 0.000 0.00
2150 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cY 0.000 0.00
13.00000 0.000 0.00
2155 206-00360 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000
cYy 0.000 0.00
17.50000 0.000 0.00
2160 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
78.00000 0.000 0.00
2165 504-04410 BLOCK FACING 0.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
2170 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000
cY 0.000 0.00
300.00000 0.000 0.00
2175 515-00120 WATERPROOFING (MEMBRANE) 0.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
2180 601-01050 CONCRETE CLASS B (WALL) 0.000 0.000
cY 0.000 0.00
386.00000 0.000 0.00
2185 601-03050 CONCRETE CLASS D (WALL) 0.000 0.000
cYy 0.000 0.00

270.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT : IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 WALL-E-16-AN WALL 5 WALL 5
2190 601-40300 *STRUCTURAL CONCRETE COATING 0.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
2195 602-00000 REINFORCING STEEL 0.000 0.000
LB 0.000 0.00
0.64000 0.000 0.00
2200 602-00020 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
2205 606-10700 *BRIDGE RAIL TYPE 7 0.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
5630 206-00000 STRUCTURE EXCAVATION 657.000 657.000
cYy 0.000 0.00
6.00000 657.000 3,942.00
5635 206-00100 *STRUCTURE BACKFILL (CLASS 1) 4,108.000 1,105.000
cY 1,727.000 22,451.00
13.00000 2,832.000 36,816.00
5640 206-00360 MECHANICAL REINFORCEMENT OF SOIL 2,135.000 2,135.000
cy 0.000 0.00
17.00000 2,135.000 36,295.00
5645 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
5650 504-04410 BLOCK FACING 5,419.000 4,892.000
SF 0.000 0.00
10.50000 4,892.000 51,366.00
5655 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 11.000 0.000
cy 0.000 0.00
320.00000 0.000 0.00
5660 515-00120 *WATERPROOFING (MEMBRANE) 333.000 327.000
SY 0.000 0.00

9.00000 327.000 2,943.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 WALL-E-16-AN WALL 5 WALL 5
5665 601-01050 CONCRETE CLASS B (WALL) 16.000 16.000
cy 0.000 0.00
400.00000 16.000 6,400.00
5670 601-03050 CONCRETE CLASS D (WALL) 146.000 146.000
cYy 0.000 0.00
300.00000 146.000 43,800.00
5675 601-40300 STRUCTURAL CONCRETE COATING 390.000 390.000
sy 0.000 0.00
4.20000 390.000 1,638.00
5680 602-00000 REINFORCING STEEL 30.000 30.000
LB 0.000 0.00
0.66000 30.000 19.80
5685 602-00020 REINFORCING STEEL (EPOXY COATED) 22,509.000 22,509.000
1B 0.000 0.00
0.77000 22,509.000 17,331.93
5690 606-10700 BRIDGE RAIL TYPE 7 375.000 375.000
LF 0.000 0.00
47.00000 375.000 17,625.00
CAT 0305 CURRENT AMT 243,872.23 $ 22,451.008 218,176.73
CAT NO0306 WALL-E-16-A0 WALL 6 WALL 6
2210 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cYy 0.000 0.00
6.00000 0.000 0.00
2215 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cy 0.000 0.00
13.00000 0.000 0.00
2220 206-00360 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000
cYy 0.000 0.00
17.50000 0.000 0.00
2225 504-04410 BLOCK FACING 0.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT : IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0306 WALL-E-16-RA0 WALL 6 WALL 6
2230 515-00400 CONCRETE SEALER 0.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
2235 601-01050 CONCRETE CLASS B (WALL) 0.000 0.000
cy 0.000 0.00
386.00000 0.000 0.00
2240 601-03050 CONCRETE CLASS D (WALL) 0.000 0.000
cYy 0.000 0.00
270.00000 0.000 0.00
2245 602-00000 REINFORCING STEEL 0.000 0.000
LB 0.000 0.00
0.64000 0.000 0.00
2250 602-00020 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
2255 606-10700 *BRIDGE RAIL TYPE 7 0.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
5695 206-00000 STRUCTURE EXCAVATION 1,404.000 1,404.000
cy 0.000 0.00
6.00000 1,404.000 8,424.00
5700 206-00100 *STRUCTURE BACKFILL (CLASS 1) 3,009.000 3,009.000
cy 0.000 0.00
13.00000 3,009.000 39,117.00
5705 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,532.000 1,532.000
cYy 0.000 0.00
17.00000 1,532.000 26,044.00
5710 504-04410 BLOCK FACING 4,016.000 4,016.000
SF 0.000 0.00
10.50000 4,016.000 42,168.00
5715 515-00400 *CONCRETE SEALER 591.000 442.000
SY 0.000 0.00

5.00000 442.000 2,210.00



CONTID: C15179B COLORADO DEPARTMENT OF TRANSPORTATION Page 101

PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0306 WALL-E-16-A0 WALL 6 WALL 6
5720 601-01050 CONCRETE CLASS B (WALL) 15.000 15.000
cy 0.000 0.00
400.00000 15.000 6,000.00
5725 601-03050 CONCRETE CLASS D (WALL) 192.000 192.000
cY 0.000 0.00
300.00000 192.000 57,600.00
5730 602-00000 REINFORCING STEEL 220.000 220.000
1B 0.000 0.00
0.66000 220.000 145.20
5735 602-00020 REINFORCING STEEL (EPOXY COATED) 25,810.000 25,810.000
1B 0.000 0.00
0.77000 25,810.000 19,873.70
5740 606-10700 BRIDGE RAIL TYPE 7 393.000 388.000
LF 0.000 0.00
47.00000 388.000 18,236.00
CAT 0306 CURRENT AMT $ 220,797.90 $ 0.00$ 219,817.90

CAT NO0307 WALL-E-16-AP WALL 7 WALL 7

2260 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cYy 0.000 0.00
6.00000 0.000 0.00
2265 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cY 0.000 0.00
13.00000 0.000 0.00
2270 206-00360 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000
cYy 0.000 0.00
17.50000 0.000 0.00
2275 504-04410 BLOCK FACING 0.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
2280 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000
cYy 0.000 0.00

300.00000 0.000 0.00
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PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0307 WALL-E-16-AP WALL 7 WALL 7
2285 514-00200 PEDESTRIAN RAILING (STEEL) 0.000 0.000
LF 0.000 0.00
36.00000 0.000 0.00
2290 601-01050 CONCRETE CLASS B (WALL) 0.000 0.000
cY 0.000 0.00
386.00000 0.000 0.00
2295 602-00000 REINFORCING STEEL 0.000 0.000
1B 0.000 0.00
0.64000 0.000 0.00
5745 206-00000 STRUCTURE EXCAVATION 6,307.000 6,307.000
cY 0.000 0.00
6.00000 6,307.000 37,842.00
5750 206-00100 *STRUCTURE BACKFILL (CLASS 1) 17,526.000 17,526.000
cy 0.000 0.00
13.00000 17,526.000 227,838.00
5755 206-00360 MECHANICAL REINFORCEMENT OF SOIL 8,094.000 8,094.000
cY 0.000 0.00
17.00000 8,094.000 137,598.00
5760 504-04410 BLOCK FACING 13,569.000 13,569.000
SF 0.000 0.00
10.50000 13,569.000 142,474.50
5765 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 42.000 42.000
cy 0.000 0.00
320.00000 42.000 13,440.00
5770 514-00200 PEDESTRIAN RAILING (STEEL) 800.000 800.000
LF 0.000 0.00
38.00000 800.000 30,400.00
5775 601-01050 CONCRETE CLASS B (WALL) 36.100 36.050
cY 0.050 20.00
400.00000 36.100 14,440.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0307 WALL-E-16-AP WALL 7 WALL 7

5780 602-00000 REINFORCING STEEL 710.000 710.000
LB 0.000 0.00
0.66000 710.000 468.60
CAT 0307 CURRENT AMT $ 604,501.10 $ 20.00$ 604,501.10

CAT NO0310 E-16-JJ EB-SH58 RAMP B

2300 202-00425 REMOVAL OF BRIDGE RAILING 0.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
2305 202-00502 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000 0.000
cY 0.000 0.00
84.00000 0.000 0.00
2310 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cYy 0.000 0.00
6.00000 0.000 0.00
2315 206-00050 STRUCTURE BACKFILL (SPECIAL) 0.000 0.000
cY 0.000 0.00
210.00000 0.000 0.00
2320 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
78.00000 0.000 0.00
2325 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000
cY 0.000 0.00
300.00000 0.000 0.00
2330 515-00120 WATERPROOFING (MEMBRANE) 0.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
2335 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000 0.000
LF 0.000 0.00
113.00000 0.000 0.00
2340 601-03040 CONCRETE CLASS D (BRIDGE) 0.000 0.000
cYy 0.000 0.00

406.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0310 E-16-JJ EB-SH58 RAMP B
2345 602-00020 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
2350 606-01371 TRANSITION TYPE 3G (SPECIAL) 0.000 0.000
EACH 0.000 0.00
920.00000 0.000 0.00
2355 606-11010 *BRIDGE RAIL TYPE 10R 0.000 0.000
LF 0.000 0.00
132.00000 0.000 0.00
5785 202-00425 REMOVAL OF BRIDGE RAILING 697.000 697.000
LF 0.000 0.00
14.00000 697.000 9,758.00
5790 202-00502 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 54.000 54.000
cy 0.000 0.00
90.00000 54.000 4,860.00
5795 206-00000 STRUCTURE EXCAVATION 26.000 26.000
cYy 0.000 0.00
6.00000 26.000 156.00
5800 206-00050 STRUCTURE BACKFILL (SPECIAL) 8.000 8.000
cy 0.000 0.00
210.00000 8.000 1,680.00
5805 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 30.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
5810 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000
cy 0.000 0.00
320.00000 0.000 0.00
5815 515-00120 *WATERPROOFING (MEMBRANE) 146.000 146.000
SY 0.000 0.00
9.00000 146.000 1,314.00
5820 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 60.000 60.000
LF 0.000 0.00
120.00000 60.000 7,200.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0310 E-16-JJ EB-SH58 RAMP B
5825 601-03040 CONCRETE CLASS D (BRIDGE) 70.000 70.000
cYy 0.000 0.00
400.00000 70.000 28,000.00
5830 602-00020 REINFORCING STEEL (EPOXY COATED) 11,158.000 11,158.000
LB 0.000 0.00
0.77000 11,158.000 8,591.66
5835 606-01371 *TRANSITION TYPE 3G (SPECIAL) 2.000 2.000
EACH 0.000 0.00
930.00000 2.000 1,860.00
5840 606-11010 *BRIDGE RAIL TYPE 10R 717.000 717.000
LF 0.000 0.00
145.00000 717.000 103,965.00
CAT 0310 CURRENT AMT 169,784.66 $ 0.008$ 167,384.66
CAT NO0311 E-16-JM WB-I70 CLEAR CR
2360 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000 0.000
L S 0.000 0.00
16,000.00000 0.000 0.00
2365 202-05100 SANDBLASTING REINFORCING STEEL 0.000 0.000
SY 0.000 0.00
104.00000 0.000 0.00
2370 206-00000 STRUCTURE EXCAVATION 0.000 0.000
CcY 0.000 0.00
6.00000 0.000 0.00
2375 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cYy 0.000 0.00
13.00000 0.000 0.00
2380 206-00200 STRUCTURE BACKFILL (CLASS 2) 0.000 0.000
cY 0.000 0.00
10.00000 0.000 0.00
2385 206-00360 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000
cYy 0.000 0.00
17.50000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0311 E-16-JM WB-I70 CLEAR CR

2390 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
78.00000 0.000 0.00
2395 503-00024 *DRILLED CAISSON (24 INCH) 0.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
2400 503-00042 *DRILLED CAISSON (42 INCH) 0.000 0.000
LF 0.000 0.00
182.00000 0.000 0.00
2405 506-00218 RIPRAP (18 INCH) 0.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
2410 509-00001 STRUCTURAL STEEL (GALVANIZED) 0.000 0.000
LB 0.000 0.00
5.00000 0.000 0.00
2415 512-00101 BEARING DEVICE (TYPE I) 0.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
2420 515-00120 WATERPROOFING (MEMBRANE) 0.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
2425 518-00000 BRIDGE COMPRESSION JOINT SEALER 0.000 0.000
LF 0.000 0.00
64.00000 0.000 0.00
2430 601-01040 CONCRETE CLASS B (BRIDGE) 0.000 0.000
cYy 0.000 0.00
952.00000 0.000 0.00
2435 601-03040 CONCRETE CLASS D (BRIDGE) 0.000 0.000
cY 0.000 0.00
406.00000 0.000 0.00
2440 602-00020 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000
LB 0.000 0.00

0.75000 0.000 0.00



CONTID: C15179B COLORADO DEPARTMENT OF TRANSPORTATION Page 107

PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0311 E-16-JM WB-I70 CLEAR CR

2445 606-11030 *BRIDGE RAIL TYPE 10M 0.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
2450 618-00154 PRESTRESSED CONCRETE I (BT54) 0.000 0.000
LF 0.000 0.00
210.00000 0.000 0.00
5845 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
16,000.00000 1.000 16,000.00
5850 202-05100 SANDBLASTING REINFORCING STEEL 54.000 54.000
sY 0.000 0.00
110.00000 54.000 5,940.00
5855 206-00000 STRUCTURE EXCAVATION 5,006.000 5,006.000
cy 0.000 0.00
6.00000 5,006.000 30,036.00
5860 206-00100 STRUCTURE BACKFILL (CLASS 1) 468.000 468.000
cY 0.000 0.00
13.00000 468.000 6,084.00
5865 206-00200 STRUCTURE BACKFILL (CLASS 2) 28.000 28.000
cy 0.000 0.00
10.50000 28.000 294.00
5870 206-00360 MECHANICAL REINFORCEMENT OF SOIL 468.000 468.000
cY 0.000 0.00
17.00000 468.000 7,956.00
5875 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 286.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
5880 503-00024 *DRILLED CAISSON (24 INCH) 232.000 231.000
LF 0.000 0.00
77.00000 231.000 17,787.00
5885 503-00042 *DRILLED CAISSON (42 INCH) 66.000 66.000
LF 0.000 0.00

190.00000 66.000 12,540.00
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PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0311 E-16-JM WB-I70 CLEAR CR
5890 506-00218 RIPRAP (18 INCH) 402.000 402.000
cYy 0.000 0.00
51.00000 402.000 20,502.00
5895 509-00001 STRUCTURAL STEEL (GALVANIZED) 574.000 574.000
LB 0.000 0.00
5.00000 574.000 2,870.00
5900 512-00101 BEARING DEVICE (TYPE I) 14.000 14.000
EACH 0.000 0.00
930.00000 14.000 13,020.00
5905 515-00120 *WATERPROOFING (MEMBRANE) 845.000 845.000
SY 0.000 0.00
9.00000 845.000 7,605.00
5910 518-00000 BRIDGE COMPRESSION JOINT SEALER 69.000 69.000
LF 0.000 0.00
65.00000 69.000 4,485.00
5915 601-01040 CONCRETE CLASS B (BRIDGE) 86.000 86.000
cY 0.000 0.00
1,000.00000 86.000 86,000.00
5920 601-03040 CONCRETE CLASS D (BRIDGE) 249.000 249.000
cYy 0.000 0.00
400.00000 249.000 99,600.00
5925 602-00020 REINFORCING STEEL (EPOXY COATED) 74,595.000 74,595.000
LB 0.000 0.00
0.77000 74,595.000 57,438.15
5930 606-11030 *BRIDGE RAIL TYPE 10M 230.000 230.000
LF 0.000 0.00
145.00000 230.000 33,350.00
5935 618-00154 PRESTRESSED CONCRETE I (BT54) 632.000 632.000
LF 0.000 0.00
210.00000 632.000 132,720.00
CAT 0311 CURRENT AMT $ 577,184.15 $ 0.008$ 554,227.15




CONTID: C15179B COLORADO DEPARTMENT OF TRANSPORTATION Page 109
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0386 E-16-XA 40TH AVE UNDERPASS
5940 202-00165 *REMOVAL OF WALL 1.000 0.000
LS 0.000 0.00
5,600.00000 0.000 0.00
5945 206-00000 *STRUCTURE EXCAVATION 2,481.000 2,481.000
cY 0.000 0.00
6.00000 2,481.000 14,886.00
5950 206-00100 *STRUCTURE BACKFILL (CLASS 1) 522.000 522.000
cy 0.000 0.00
13.00000 522.000 6,786.00
5955 206-01785 *SHORING (AREA 5) 40TH UNDERPASS USED BETWEEN CONST 1.000 1.000
PHASES
LS 0.000 0.00
30,000.00000 1.000 30,000.00
5960 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 469.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
5965 503-00042 *DRILLED CAISSON (42 INCH) 3,960.000 3,956.000
LF 0.000 0.00
190.00000 3,956.000 751,640.00
5970 509-00001 *STRUCTURAL STEEL (GALVANIZED) 675.000 675.000
1B 0.000 0.00
5.00000 675.000 3,375.00
5975 515-00120 *WATERPROOFING (MEMBRANE) 2,270.000 2,266.000
sY 0.000 0.00
9.00000 2,266.000 20,394.00
5980 601-03040 *CONCRETE CLASS D (BRIDGE) 1,252.000 1,252.000
cy 0.000 0.00
400.00000 1,252.000 500,800.00
5985 601-40300 *STRUCTURAL CONCRETE COATING 1,291.000 1,291.000
Sy 0.000 0.00
4.20000 1,291.000 5,422.20
5990 602-00020 *REINFORCING STEEL (EPOXY COATED) 185,950.000 185,950.000
1B 0.000 0.00
0.77000 185,950.000 143,181.50
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0386 E-16-XA 40TH AVE UNDERPASS

5995 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 368.000 368.000
LF 0.000 0.00
33.00000 368.000 12,144.00
6000 605-83000 *GEOCOMPOSITE DRAIN 222.000 222.000
sY 0.000 0.00
46.00000 222.000 10,212.00
6005 605-84000 *SUBSURFACE DRAIN OUTLET 300.000 300.000
LF 0.000 0.00
32.00000 300.000 9,600.00
6010 606-10700 *BRIDGE RAIL TYPE 7 227.000 227.000
LF 0.000 0.00
47.00000 227.000 10,669.00
6015 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 227.000 226.000
LF 0.000 0.00
26.00000 226.000 5,876.00
6020 613-00100 1 INCH ELECTRICAL CONDUIT 370.000 370.000
LF 0.000 0.00
16.00000 370.000 5,920.00
6025 613-10000 WIRING 0.250 1.000
LS -0.750 -59,250.00
79,000.00000 0.250 19,750.00
6030 613-76150 LUMINAIRE METAL HALIDE (WALL TYPE) (150 WATT) 12.000 8.000
EACH 0.000 0.00
1,300.00000 8.000 10,400.00
6035 618-01992 *PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 12,273.000 12,273.000
SF 0.000 0.00
38.00000 12,273.000 466,374.00
6035 MATERIAL ALLOWANCE BOX BEAMS 0.000
NCU 0.000 0.00
29.70000 0.000 0.00

CAT 0386 CURRENT AMT $ 2,076,571.70 $ -59,250.00% 2,027,429.70
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0387 WALL-E-16-BE
6040 206-00000 STRUCTURE EXCAVATION 367.000 367.000
cy 0.000 0.00
6.00000 367.000 2,202.00
6045 206-00100 *STRUCTURE BACKFILL (CLASS 1) 209.000 209.000
cY 0.000 0.00
13.00000 209.000 2,717.00
6050 206-00360 MECHANICAL REINFORCEMENT OF SOIL 209.000 209.000
cy 0.000 0.00
17.00000 209.000 3,553.00
6055 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
6060 504-04410 BLOCK FACING 1,477.000 1,477.000
SF 0.000 0.00
10.50000 1,477.000 15,508.50
6065 504-06130 GROUND NAILED WALL (< 30 FOOT TOTAL HEIGHT) 1,519.000 1,519.000
SF 0.000 0.00
31.50000 1,519.000 47,848.50
6070 515-00120 *WATERPROOFING (MEMBRANE) 72.000 72.000
sy 0.000 0.00
9.00000 72.000 648.00
6075 601-01050 CONCRETE CLASS B (WALL) 4.000 3.100
cy 0.000 0.00
400.00000 3.100 1,240.00
6080 601-03050 CONCRETE CLASS D (WALL) 28.200 28.180
cy 0.020 6.00
300.00000 28.200 8,460.00
6085 601-40300 *STRUCTURAL CONCRETE COATING 65.000 65.000
SY 0.000 0.00
4.20000 65.000 273.00
6090 602-00020 *REINFORCING STEEL (EPOXY COATED) 3,766.000 3,766.000
1B 0.000 0.00
0.77000 3,766.000 2,899.82
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CAT NO0387 WALL-E-16-BE
6095 606-10700 *BRIDGE RAIL TYPE 7 65.000 65.000
LF 0.000 0.00
47.00000 65.000 3,055.00
6405 601-01050 CONCRETE CLASS B (WALL) SPECIAL PER CO # 9 FOR WALL 1E 15.400 15.400
cy 0.000 0.00
350.00000 15.400 5,390.00
6410 602-00000 REINFORCING STEEL SPECIAL PER CO #9 FOR WALL 1E 1,442.000 1,442.000
1B 0.000 0.00
2.42000 1,442.000 3,489.64
CAT 0387 CURRENT AMT $ 97,644.46 S 6.005S 97,284.46
CAT NO0388 WALL E-16-BF
6100 206-00000 STRUCTURE EXCAVATION 2,759.000 2,759.000
cy 0.000 0.00
6.00000 2,759.000 16,554.00
6105 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,214.000 1,214.000
cY 0.000 0.00
13.00000 1,214.000 15,782.00
6110 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,038.000 1,038.000
cy 0.000 0.00
17.00000 1,038.000 17,646.00
6115 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
6120 504-04410 BLOCK FACING 6,789.000 6,789.000
SF 0.000 0.00
10.50000 6,789.000 71,284.50
6125 504-06130 GROUND NAILED WALL (< 30 FOOT TOTAL HEIGHT) 6,633.000 6,633.000
SF 0.000 0.00
31.50000 6,633.000 208,939.50
6130 515-00120 *WATERPROOFING (MEMBRANE) 699.000 699.000
sy 0.000 0.00
9.00000 699.000 6,291.00
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CAT NO0388 WALL E-16-BF
6135 601-01050 CONCRETE CLASS B (WALL) 28.000 27.600
cy 0.000 0.00
400.00000 27.600 11,040.00
6140 601-03050 CONCRETE CLASS D (WALL) 286.000 285.980
cY 0.020 6.00
300.00000 286.000 85,800.00
6145 601-40300 *STRUCTURAL CONCRETE COATING 722.000 722.000
sy 0.000 0.00
4.20000 722.000 3,032.40
6150 602-00020 *REINFORCING STEEL (EPOXY COATED) 41,778.000 41,778.000
1B 0.000 0.00
0.77000 41,778.000 32,169.06
6155 606-10700 *BRIDGE RAIL TYPE 7 715.000 715.000
LF 0.000 0.00
47.00000 715.000 33,605.00
6415 601-01050 CONCRETE CLASS B (WALL) SPECIAL PER CO # 9 FOR WALL 2E 68.600 68.600
cY 0.000 0.00
350.00000 68.600 24,010.00
6420 602-00000 REINFORCING STEEL SPECIAL PER CO # 9 FOR WALL 2E 6,473.000 6,473.000
1B 0.000 0.00
2.42000 6,473.000 15,664.66
6425 900-00014 ADDED ITEM (LUMP SUM)/ GEOTECHNICAL ENGINEERING PER CO 1.000 1.000
# 9
LS 0.000 0.00
20,433.00000 1.000 20,433.00
CAT 0388 CURRENT AMT 562,411.12 $ 6.005$ 562,251.12
CAT NOO0389 WALL E-16-BG WALL 1W
6160 206-00000 STRUCTURE EXCAVATION 606.000 606.000
cY 0.000 0.00
6.00000 606.000 3,636.00
6165 206-00100 *STRUCTURE BACKFILL (CLASS 1) 492.000 492.000
cy 0.000 0.00
13.00000 492.000 6,396.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0389 WALL E-16-BG WALL 1W

6170 206-00360 MECHANICAL REINFORCEMENT OF SOIL 492.000 492.000
cy 0.000 0.00
17.00000 492.000 8,364.00
6175 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
6180 504-04410 BLOCK FACING 734.000 734.000
SF 0.000 0.00
10.50000 734.000 7,707.00
6185 504-06130 GROUND NAILED WALL (< 30 FOOT TOTAL HEIGHT) 1,422.000 343.000
SF 0.000 0.00
31.50000 343.000 10,804.50
6190 515-00120 *WATERPROOFING (MEMBRANE) 32.000 32.000
SY 0.000 0.00
9.00000 32.000 288.00
6195 601-01050 CONCRETE CLASS B (WALL) 3.000 2.100
cy 0.000 0.00
400.00000 2.100 840.00
6200 601-03050  CONCRETE CLASS D (WALL) 14.000 13.400
cy 0.000 0.00
300.00000 13.400 4,020.00
6205 601-40300  *STRUCTURAL CONCRETE COATING 36.000 36.000
SY 0.000 0.00
4.20000 36.000 151.20
6210 602-00020  *REINFORCING STEEL (EPOXY COATED) 2,030.000 2,030.000
LB 0.000 0.00
0.77000 2,030.000 1,563.10
6215 606-10700  *BRIDGE RAIL TYPE 7 35.000 35.000
LF 0.000 0.00
47.00000 35.000 1,645.00

CAT 0389 CURRENT AMT $ 79,943.30 $ 0.00$ 45,414.80
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0390 WALL E-16-BH
6220 206-00000 STRUCTURE EXCAVATION 394.000 394.000
cy 0.000 0.00
6.00000 394.000 2,364.00
6225 206-00100 *STRUCTURE BACKFILL (CLASS 1) 306.000 306.000
cYy 0.000 0.00
13.00000 306.000 3,978.00
6230 206-00360 MECHANICAL REINFORCEMENT OF SOIL 306.000 306.000
cy 0.000 0.00
17.00000 306.000 5,202.00
6235 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
6240 504-04410 BLOCK FACING 466.000 466.000
SF 0.000 0.00
10.50000 466.000 4,893.00
6245 504-06130 GROUND NAILED WALL (< 30 FOOT TOTAL HEIGHT) 306.000 306.000
SF 0.000 0.00
31.50000 306.000 9,639.00
6250 515-00120 *WATERPROOFING (MEMBRANE) 21.000 21.000
sy 0.000 0.00
9.00000 21.000 189.00
6255 601-01050 CONCRETE CLASS B (WALL) 2.000 1.600
cYy 0.000 0.00
400.00000 1.600 640.00
6260 601-03050 CONCRETE CLASS D (WALL) 9.000 8.800
cy 0.000 0.00
300.00000 8.800 2,640.00
6265 601-40300 *STRUCTURAL CONCRETE COATING 23.000 23.000
SY 0.000 0.00
4.20000 23.000 96.60
6270 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,335.000 1,335.000
1B 0.000 0.00
0.77000 1,335.000 1,027.95



CONTID: C15179B COLORADO DEPARTMENT OF TRANSPORTATION Page 116

PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0390 WALL E-16-BH

6275 606-10700 *BRIDGE RAIL TYPE 7 23.000 23.000
LF 0.000 0.00
47.00000 23.000 1,081.00
CAT 0390 CURRENT AMT $ 31,970.55 $ 0.00$ 31,750.55

CAT NO0391 LANDSCAPE WALLS

6280 206-00000 STRUCTURE EXCAVATION 2,766.000 2,766.000
cy 0.000 0.00
6.00000 2,766.000 16,596.00
6285 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,372.000 2,372.000
cy 0.000 0.00
13.00000 2,372.000 30,836.00
6290 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,318.000 1,318.000
cYy 0.000 0.00
17.00000 1,318.000 22,406.00
6295 504-04410 BLOCK FACING 2,690.000 2,690.000
SF 0.000 0.00
10.50000 2,690.000 28,245.00
6300 601-01050 CONCRETE CLASS B (WALL) 7.000 7.000
cYy 0.000 0.00
400.00000 7.000 2,800.00
6305 601-40300 *STRUCTURAL CONCRETE COATING 44.000 0.000
SY 44.000 184.80
4.20000 44.000 184.80
6310 602-00020 *REINFORCING STEEL (EPOXY COATED) 180.000 180.000
1B 0.000 0.00
0.77000 180.000 138.60
CAT 0391 CURRENT AMT $ 101,206.40 $ 184.80 8 101,206.40

CAT NO0400 CONSTRUCTION ENGINEERING

2455 620-00005 FIELD OFFICE (SPECIAL) 0.000 0.000

EACH 0.000 0.00

93,000.00000 0.000 0.00
2460 620-00012 FIELD LABORATORY (CLASS 2) 0.000 0.000

EACH 0.000 0.00

27,868.06000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 01/14/2009
PROJECT: IM 0703-291 ESTIMATE NO: 0025 13:07:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING

2465 620-00020 SANITARY FACILITY 0.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
6315 620-00005 FIELD OFFICE (SPECIAL) 1.000 0.700
EACH 0.300 27,900.00
93,000.00000 1.000 93,000.00
6320 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.500
EACH 0.500 14,000.00
28,000.00000 1.000 28,000.00
6325 620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
CAT 0400 CURRENT AMT $ 127,000.00 $ 41,900.00 8 124,000.00

PROJECT TOTAL CURRENT AMT $ 34,563,179.81 $ 570,134.17 $ 30,458,785.76



